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A. Introduction 

1. Between October 2017 and May 2018, the City of Hamilton undertook several 

studies related to road safety on the RHVP. Overview Document #8 will address the 

various projects, studies and reports relating to road safety initiatives undertaken by the 

City, internally and through its retained consultants, during this time period.  

2. This Overview Document will largely be organized in chronological order, but some 

events will be grouped together, slightly out of chronological order, where doing so 

promotes clarity and ease of understanding. 

3. Commission Counsel has endeavoured to confirm the names, organization, and 

position(s) held by the individuals referenced in this Overview Document. This information 

is provided in the body text where each individual is first referenced.1 A complete list of 

the individuals and their respective information can be found at Appendix A of Overview 

Document #8.  

4. The facts contained in Overview Document #8 have not been tested for their truth. 

Commission Counsel and the participants may call evidence from witnesses at the Inquiry 

that casts doubt on the truthfulness or accuracy of the content of the documents 

underlying this Overview Document. The participants will also be able to make 

submissions regarding what, if any, weight should be given to any of these documents. 

                                            
1 Where more than one position is held by an individual within the time frame covered in this Overview 
Document, the information in the body text will reflect the position held at the time of first reference. For a 
complete list of all positions held by all individuals referenced in Overview Document #8, see Appendix A.  
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B. October - November 2017 

1. Follow-up from 2015 CIMA Report and October 16, 2017 PWC Meeting 

5. On October 16, 2017, David Ferguson (Superintendent, Traffic Engineering, 

Traffic Operations & Engineering, Transportation, Public Works, Hamilton) emailed Brian 

Malone (Partner, Vice-President, Transportation, CIMA), Alireza Hadayeghi (Partner, 

Director, Transportation, CIMA) and Pedram Izadpanah (Senior Project Manager, 

Transportation, CIMA): 

Apparently there was a presentation today by the public outlining issues with the 
RHVP/LINC, the GM’s office has asked for copies of the reports that were completed. I am 
in Toronto and unable to access my files to send the reports, could you send me copies of 
them.2 

6. Mr. Malone replied the same day, attaching the final versions of the two reports.3 

7. On November 1, 2017, Nancy Wunderlich (Administrative Coordinator to the 

General Manager, Public Works, Hamilton) emailed a follow up notice with minutes from 

the Public Works Committee meeting on October 16, 2017. The minutes indicated that 

the meeting included a presentation by family members of deceased victims of RHVP 

collisions relating to safety concerns, and the installation of barriers on the RHVP and 

LINC.4 

8. On November 8, 2017, Mr. Ferguson and Mr. Izadpanah exchanged a series of 

messages in response to Mr. Malone’s email from October 16, 2017, regarding the RHVP 

and LINC reports.5 They wrote:   

                                            
2 HAM0001050_0001 
3 HAM0001044_0001 attaching HAM0001045_0001 and HAM0001046_0001 
4 HAM0045911_0001 attaching HAM0045912_0001 at images 5-6 
5 HAM0001050_0001 

../Documents/HAM/HAM0001050_0001.pdf
../Documents/HAM/HAM0001044_0001.pdf
../Documents/HAM/HAM0001045_0001.pdf
../Documents/HAM/HAM0001046_0001.pdf
../Documents/HAM/HAM0045911_0001.pdf
../Documents/HAM/HAM0045912_0001.pdf
../Documents/HAM/HAM0001050_0001.pdf
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[Mr. Ferguson]: By chance, do you guys have a separate working sheet in which you broke 
the collisions down by year? I’m working on an updated report to Committee and Martin is 
asking for a yearly breakdown of the incidents rather than how it is in the report. 

If not, no worries, thought I would ask before I try doing it myself. 

[Mr. Izadpanah]: We look into this and get back to you shortly. 

[Mr. Ferguson]: Thanks Pedram 

[Mr. Izadpanah]: We have the raw data. Can you please let me know exactly what you want 
and we can definitely create it? 

Please call me on my cell if it is easier to discuss.  

[Mr. Ferguson]: Thanks Pedram, 

I had started putting the spreadsheet together, please see attached. 

[Mr. Izadpanah]: These are traffic volumes right? 

For collisions, as per your previous email, we can create a graph showing number of PDO 
and fatal+injury per year. It is also possible to break the collisions down to different types 
of collisions (e.g. rear-end, etc.) per year. 

Please let me know how you would like to use volumes. 

[Mr. Ferguson]: No I just need the collision info. Just need it broken down by year. In the 
report it says total collisions, then talks about crossover collisions. Martin wants it broken 
down by year to show smaller numbers. 

9. Mr. Izadpanah provided Mr. Ferguson with a spreadsheet later that afternoon, 

writing:6 

Please see tabs designated LINC and RHVP in the attached spreadsheet. I hope this is 
what you want. If we can assist in any ways, please let us know. 

2. City Contact with Golder 

10. On November 2, 2017, Ludomir Uzarowski (Principal, Pavements and Materials 

Engineering, Golder) received an out of office alert from Marco Oddi (Manager, 

Construction, Engineering Services, Public Works, Hamilton). The Inquiry has not 

                                            
6 HAM0001050_0001 attaching HAM0001051_0001 

../Documents/HAM/HAM0001050_0001.pdf
../Documents/HAM/HAM0001051_0001.pdf
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received a copy of Dr. Uzarowski’s original correspondence. The City has advised the 

Inquiry that it has not identified a copy of Dr. Uzarowski’s original correspondence.7  

3. November 5, 2017 Collisions 

11. On November 5, 2017, Richard Boorsma (District Supervisor – Roads, District 7, 

Roads & Maintenance, Operations, Public Works, Hamilton) emailed Bob Paul (Manager, 

Roads & Maintenance, Operations, Public Works, Hamilton), Betty Matthews-Malone 

(Director, Operations, Public Works, Hamilton), Tammy Blackburn (Senior Project 

Manager, Roads & Maintenance, Operations, Public Works, Hamilton) and Terry 

McCleary (Superintendent – Roads, District North, Roads & Maintenance, Operations, 

Public Works, Hamilton) regarding a series of collisions that occurred on the RHVP.8 He 

wrote: 

Just an FYI Police closing the Red Hill and the Linc 30+ accidents in the last couple hours 
Advised Roads If Roads supervisor is required Police will call back to have them attend. 
Police never did call for assistance but thought I would send you this info . The ramps 
appeared to be closed for about an hour. HANSEN #14571912 

12. On November 6, 2017, Ms. Matthews-Malone forwarded Mr. Boorsma’s email to 

John Mater (Director, Transportation, Public Works, Hamilton) and Martin White 

(Manager, Traffic Operations & Engineering, Transportation, Public Works, Hamilton), 

“Don't know if this will get some coverage but just a heads up.”9  

                                            
7 GOL0003010. The original folder path field of the document, “19-1824 - Golder RHVP/19-1824 - Golder 
RHVP/Hamilton_backup.pst/Top of Outlook data file/Inbox/Hamilton RHVP. 
8 HAM0026488_0001 
9 HAM0026488_0001 

../Documents/GOL/GOL0003010.pdf
../Documents/HAM/HAM0026488_0001.pdf
../Documents/HAM/HAM0026488_0001.pdf
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4. Speed Limit Reduction Study 

13. On October 24, 2017. Stephen Cooper (Project Manager, Traffic Engineering, 

Traffic Operations & Engineering, Transportation, Public Works, Hamilton) emailed Mr. 

Malone (copying Robert Decleir (Senior Project Manager, ATMS and Signals, Traffic 

Operations & Engineering, Transportation, Public Works, Hamilton)) regarding the City 

retaining CIMA for a new study.10  He wrote: 

We’d like to retain CIMA as a continuation of one of the recommendations provided in a 
previous safety report for the RHVP/ LINC which identified the need to study the roadways 
for a speed limit reduction (80k?). Also, one of our Councillors put forward a motion for the 
same. 

Also, included in the study is some VMS information which was recommended in previous 
CIMA reports and should include the following: 

• Confirm ideal locations for VMS signs 

• Recommend the VMS mounting style – overhead, side mounted, pedestal mounted 

• Recommend VMS size – width, height, letter height, rows of text, etc. 

Can you please prepare a proposal for this study/report for us? What time frame is 
feasible? 

14. Mr. Izadpanah replied the following day, suggesting they have a meeting to clarify 

the proposed objectives for the project “especially in relation to the queue end warning 

system project which [CIMA was] doing for Rob”. The City had retained CIMA to complete 

the queue end warning system project in August 2017. For this project, the City retained 

CIMA “to develop a concept of operations for Queue End Warning System for the Lincoln 

Alexander Parkway and Red Hill Valley Parkway to the City of Hamilton during 2017-

2018”.11 The basic purpose of a Queue End Warning System is to “notify road users of 

                                            
10 HAM0045935_0001 
11 HAM0045935_0001; CIM0014752; CIM0014751; CIM0014748; and CIM0010385 

../Documents/HAM/HAM0045935_0001.pdf
../Documents/HAM/HAM0045935_0001.pdf
../Documents/CIM/CIM0014752.pdf
../Documents/CIM/CIM0014751.pdf
../Documents/CIM/CIM0014748.pdf
../Documents/CIM/CIM0010385.pdf
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the presence of downstream slow moving or stopped traffic (based on near real-time 

traffic detection).”12 

15. On November 8, 2017, Mr. Izadpanah emailed Mr. Cooper and Mr. Malone 

regarding speed data from the LINC and RHVP. He wrote: 

While we are working on the proposal for the speed study, we reviewed the speed data 
available on the MS2 software as discussed. 

We have the following speed data for the LINC and RHVP: 

- Linc at Mohawk Road: latest data is from 2008 
- Linc at Upper Wellington: permanent count station with data up to March 2017 

(usable data) 
- Linc at Upper Ottawa: latest data is from 2008 
- RHVP at Queenston Road: permanent count station with data up to November 

2015, however speed bins only go to 85+ km/h, so the data is not usable. 
 

As you can see, in order to conduct a speed study, we need speed data at more locations. 

To address this issue, we suggest the followings: 

1. It appears that the City utilizes the radar technology which covers the LINC/RHVP. 
If that’s the case, are you able to provide us with a location of the radar units and 
a sample of their data? 

2.  Hopefully, the radar speed data would provide a reasonable coverage of speed 
along these two highways. If not, we will have two options: 

a. Use the City’s Bluetooth detectors 
b. Collect speed data at specific locations 

 
Please let me know what you think so we can proceed with the proposal.13 

16. On November 8, 2017, Mr. Izadpanah emailed Mr. Cooper, Mr. Malone, Mr. Decleir 

and Mike Barnet (Associate Partner, Senior Project Manager, Traffic Engineering, CIMA) 

regarding the Speed Limit Reduction Study, requesting additional speed data to prepare 

the project proposal. In his email, Mr. Izadpanah noted that the RHVP speed data from 

                                            
12 HAM0012751_0001; HAM0012753_0001;   HAM0012752_0001; and HAM0012754_0001 at image 1 
13 HAM0045935_0001 

../Documents/HAM/HAM0012751_0001.pdf
../Documents/HAM/HAM0012753_0001.pdf
../Documents/HAM/HAM0012752_0001.pdf
../Documents/HAM/HAM0012754_0001.pdf
../Documents/HAM/HAM0045935_0001.pdf
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the permanent count station at Queenston Road did not differentiate speeds above 

85km/h.14  

5. Report PW18008 

17. On November 9, 2017, Marlene Romanoski (Administrative Secretary, Traffic 

Operations & Engineering, Transportation, Public Works, Hamilton) emailed Mr. 

Ferguson a draft staff report for a PWC meeting scheduled for December 4, 2017, later 

rescheduled to January 15, 2018 (“Report PW18008”). The report included handwritten 

revisions from Mr. White.15 

18. The draft of Report PW18008 was an update to the PWC regarding the status of 

prior safety recommendations and various other RHVP/LINC related initiatives, including 

an annual traffic count program, an annual collision analysis, and a discussion of installing 

barriers in tandem with future widening of those roads.16 

                                            
14 HAM0045935_0001; and CIM0016045 
15 HAM0045938_0001 attaching HAM0045939_0001; and HAM0052822_0001 
16 HAM0045939_0001 

../Documents/HAM/HAM0045935_0001.pdf
../Documents/CIM/CIM0016045.pdf
../Documents/HAM/HAM0045938_0001.pdf
../Documents/HAM/HAM0045939_0001.pdf
../Documents/HAM/HAM0052822_0001.pdf
../Documents/HAM/HAM0045939_0001.pdf
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19. The draft, prepared by Mr. Ferguson and Mr. White, included the following 

regarding collisions:  
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17 HAM0045939_0001 

../Documents/HAM/HAM0045939_0001.pdf
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20. On November 9, 2017, Mr. White sent an email to Mr. Ferguson, requesting that 

he add a sentence or two relating to “paving with cats eyes” writing “the paving will make 

a big difference in the collision rate and loss of control type collisions and wet ones too 

….”18 A draft circulated that day included handwritten markups from Mr. White suggesting 

that he intended his comment to relate to the paragraph regarding crossover collisions.19 

21. On November 14, 2017, Lauri Leduc (Legislative Coordinator, Office of the City 

Clerk, Corporate Services, Hamilton) emailed Mayor Fred Eisenberger (Mayor of 

Hamilton) and Council, attaching an outstanding business list for the PWC. In her email, 

she wrote that Report PW18008 was being postponed until 2018.20 

22. The same day, Mr. Ferguson emailed Mr. White an updated draft of the Report 

PW18008.21  

23. Mr. White then forwarded the report to Ms. Matthews-Malone and Gary Moore 

(Director, Engineering Services, Public Works, Hamilton): 

Morning Betty and Gary. The attached is a final draft of the report and will be sent to John 
for review. Please provide any comments you may have as soon as possible. This was to 
go to Dec 4 PW but we are a bit late so I think it will have to go in January. Thanks.22 

24. Mr. White attached several documents to his email in addition to the draft Report 

PW18008. The attachments included two letters, both dated March 21, 2017, from the 

MTO to Mayor Eisenberger regarding the widening of Highway 403 and a document titled 

                                            
18 HAM0045941_0001 
19 HAM0045944_0001 attaching HAM0045945_0001 
20 HAM0005531_0001 
21 HAM0045964_0001 
22 HAM0026490_0001 

../Documents/HAM/HAM0045941_0001.pdf
../Documents/HAM/HAM0045944_0001.pdf
../Documents/HAM/HAM0045945_0001.pdf
../Documents/HAM/HAM0005531_0001.pdf
../Documents/HAM/HAM0045964_0001.pdf
../Documents/HAM/HAM0026490_0001.pdf
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“Appendix A” which listed collision countermeasures on the RHVP and LINC, and the 

respective status of the countermeasures.23  

25. The draft Report 18008 included the following regarding the planned resurfacing 

of the RHVP and LINC. Safety concerns were not referenced. 

The Engineering Division has scheduled the repaving of the LINC and RHVP between 
2018-2021, Traffic Operations and Engineering staff has submitted scope to the project to 
include recessed reflective markers (cats eyes), plastic and wider pavement markings and 
shoulder rumble strips.24 

26.  Ms. Romanoski asked Mr. Ferguson whether there were “any additions in terms 

of Legal or Financial along with the need to have Betty and Gary added as Internal 

Discussions on the Tracker?” Mr. Ferguson replied that he did not believe there were any 

such additions.25 

27. Also on November 14, 2017, Ms. Romanoski sent Mr. Ferguson a report tracking 

form for Report PW18008. The form identified Mr. Ferguson as the author of the report, 

and listed Mr. Moore and Ms. Matthews-Malone as having been consulted in its 

preparation. It also listed “MTO- (Facilities), Province (Speed Controls)” under external 

discussions.26 

28. On November 14, 2017, Ms. Matthews-Malone responded to Mr. White’s email: 

Only comment is to change Roads to Operations or Operations Division. Tough one to 
write but an easy read. I’ll have to make sure I’m on vacation the day it goes as it will be a 
long meeting….. Thanks for the opportunity to review.27 

                                            
23 HAM0026491_0001; HAM0026492_0001; HAM0026493_0001; HAM0026494_0001, 
24 HAM0026494_0001 at image 6 
25 HAM0045969_0001 
26 HAM0045970_0001 attaching HAM0045971_0001 
27 HAM0026505_0001 

../Documents/HAM/HAM0026491_0001.pdf
../Documents/HAM/HAM0026492_0001.pdf
../Documents/HAM/HAM0026493_0001.pdf
../Documents/HAM/HAM0026494_0001.pdf
../Documents/HAM/HAM0026494_0001.pdf
../Documents/HAM/HAM0045969_0001.pdf
../Documents/HAM/HAM0045970_0001.pdf
../Documents/HAM/HAM0045971_0001.pdf
../Documents/HAM/HAM0026505_0001.pdf
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29. Mr. White emailed Mr. Ferguson in response to Ms. Matthews-Malone’s email, 

writing, “[g]reat and she will be the director when it goes in Jan and she is bailing 

already!”28 

6. RHVP Rehabilitation and Hot in-Place Recycling 

30. RHVP resurfacing was referenced at a City/MTO Liaison Committee meeting on 

November 8, 2017. City attendees included Dan McKinnon (General Manager, Public 

Works, Hamilton), Ms. Matthews-Malone, Mr. Moore, Mr. White and Joel McCormick 

(Senior Project Manager, General Manager’s Office, Public Works, Hamilton). Attendees 

from the MTO included Teepu Khawja (Regional Director, Central Region, Provincial 

Highways Management Division, MTO), Jason White (Manager, Engineering, Central 

Region, Provincial Highways Management Division, MTO), Andrew Beal (Manager, 

Traffic Office, Central Region, Provincial Highways Management Division, MTO), Lance 

Dutchak (Traffic Supervisor, Traffic Office, Central Region, Provincial Highways 

Management Division, MTO), Rita Venneri (Section Head, Planning and Design 

(Hamilton/Niagara), Corridor Management, Central Region, Provincial Highways 

Management Division, MTO), Tom Hewitt (Head, Corridor Management, Central Region, 

Provincial Highways Management Division, MTO), Joe Costantino (Area Contracts 

Engineer, Central Region, Provincial Highways Management Division, MTO) and Nancy 

Adriano (Traffic Area Manager, Traffic Office, Central Region, Provincial Highways 

Management Division, MTO). The minutes included the following regarding Hamilton 

construction: 

                                            
28 HAM0045972_0001 

../Documents/HAM/HAM0045972_0001.pdf
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Update of City of Hamilton Construction and Maintenance Projects (attached). 

 MTO and City need to coordinate because of common construction in the area.  

 Most of the city projects are surface treatment.  

 Traffic signal at Fruitland Rd. and North Service Rd. small project.  

 Traffic signal and underground at Fifty and North Service Rd.  

 North bound in 2018 and south bound in 2019 of the Red Hill. Not sure if night 
work yet, may be weekend work.  

 Linc will be in 2020 & 2021 resurface work.29 

31. On November 10, 2017, Charlene Hands-Lourie (Senior Project Manager, 

Transportation, Public Works, Hamilton) emailed Mr. Ferguson with the subject line 

“CPMS 11058 – RHVP Rehab”. She asked him to confirm that the budget for the project 

was $3,625,000. She also attached a Transportation Division Capital Project Scope form 

identifying the project as “RHVP Rehab – Phase 2.”30 

32. The form identified 2019 as the relevant budget and construction year for RHVP 

rehabilitation. It also included a checkbox section with road safety, transportation 

planning, cycling and traffic signals as options. Road safety was selected.31  

33. On November 10, 2017, Dr. Uzarowski emailed Mr. Moore regarding hot in-place 

recycling (“HIR”), informing Mr. Moore regarding a discussion he had with Patrick Wiley 

(President, Ecopave Asphalt Recycling Inc.). 32 He wrote: 

I talked to Pat Wiley, the President of Ecopave, the company in BC that does Hot In-Place 
Recycling. Pat will be in Halifax at the CTAA conference and I will meet with him. He is 
very interested in doing HIR in urban environment in Ontario, although, he says Ecopave 
does it on arterial roads not on residential streets due to the size of the equipment and 
space required. They did HIR in-town in Courtney, BC on an arterial road this year. 

MTO is interested in HIR. Pat is bidding on a big MTO project in Thunder Bay in 2018. 

                                            
29 HAM0052835_0001 at images 3-4 
30 HAM0045947_0001 attaching HAM0045948_0001 
31 HAM0045948_0001 at image 1 
32 GOL0002852. Now known as RecyclePave Asphalt Systems. 

../Documents/HAM/HAM0052835_0001.pdf
../Documents/HAM/HAM0045947_0001.pdf
../Documents/HAM/HAM0045948_0001.pdf
../Documents/HAM/HAM0045948_0001.pdf
../Documents/GOL/GOL0002852.pdf
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If you are interested we can organize a meeting with Pat together and discuss the 
opportunity. 

See you in Halifax. I am going there on Monday early morning. 

34. On November 16, 2017, Richard Andoga (Senior Project Manager, Infrastructure 

Programming, Asset Management, Engineering Services, Public Works, Hamilton) 

emailed Michael Becke (Senior Project Manager, Design, Engineering Services, Public 

Works, Hamilton) under the subject line “Redhill core samples”. 33 He wrote: 

Do we have any core information for the Redhill? 

If so send it to Gary please 

35. Mr. Becke replied the same day:34 

Not yet… they are still working on everything… I expect we will have something before 
Christmas 

36. On November 21, 2017, Kris Jacobson (Transportation Lead – Light Rail Transit, 

LRT Project, Public Works, Hamilton) replied to an email he received from Mr. Mater with 

a link to a website discussing road weather information systems, under the subject line 

“linc and red hill”. Mr. Jacobson commented that being able to adjust speed limits based 

on traffic and weather “is a game changer; especially on roads that experience weather 

related incidents”.35 

7. Evaluation of Pavement Surface and Aggregates  

37. On November 21, 2017, Mr. Moore emailed Dr. Uzarowski under the subject line 

“Red Hill - testing for possible Hot in place”, writing: 

                                            
33 HAM0005533_0001 
34 HAM0005533_0001 
35 HAM0026527_0001 

../Documents/HAM/HAM0005533_0001.pdf
../Documents/HAM/HAM0005533_0001.pdf
../Documents/HAM/HAM0026527_0001.pdf


17 
 

Overview Document #8: 2017 Pavement Evaluation and RHVP-Related Safety Initiatives: November 2017 - April 2018 
Doc 4125331 v1 

Ludomir. 

I was expecting to see a proposal and timeframe for cores, BPT and PSV testing for the 
Red Hill. This has to get done before snow fall and freeze-up.36 

38. Mr. Uzarowski’s notebooks contain an entry for the same day where it is written 

“Gary Moore”.37 

39. On November 22, 2017, Mr. Mater sent Mr. White a calendar invitation for a 

meeting the following day regarding the “LINC/RHVP Report”.38  

40. Also on November 22, 2017, Rabiah Rizvi (Pavement and Materials Engineering 

Analyst, Golder) emailed Dr. Uzarowski attaching a draft proposal for the RHVP testing 

requested by Mr. Moore (“2017 Golder Pavement Evaluation”).39 Ms. Rizvi sent the draft 

to Vimy Henderson (Pavement and Materials Engineer, Golder) the same day.40  

41. The proposal described the scope of work as follows: 

Golder Associates Ltd. (Golder) is pleased to present this proposal to the City of Hamilton 
(City) to investigate the skid resistance of the existing pavement surface on the Red Hill 
Valley Parkway (RHVP), located in the City of Hamilton. As part of this assignment, Golder 
will also provide recommendations for methods to improve the skid resistance, if such 
improvement is required. This proposal details are scope of work for this assignment, and 
the associated cost estimate.  

Scope of Work  

Golder’s scope of work for this assignment will include first carrying out a field investigation 
program which will include the following testing:  

 Surface frictional properties using the British Pendulum Tester in accordance with 
ASTM E303; and  

 Pavement texture measurements using a volumetric technique in accordance with 
ASTM E965; and  

                                            
36 GOL0002851 
37 GOL0007414 at image 54 
38 HAM0026535_0001 
39 GOL0005923 attaching GOL0005925 
40 GOL0005923 

../Documents/GOL/GOL0002851.pdf
../Documents/GOL/GOL0007414.pdf
../Documents/HAM/HAM0026535_0001.pdf
../Documents/GOL/GOL0005923.pdf
../Documents/GOL/GOL0005925.pdf
../Documents/GOL/GOL0005923.pdf
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 Coring of the surface course asphalt layers.  

Both the friction testing and the texture measurements will be carried out during one night. 
Golder will retain the services of a qualified traffic control subcontractor to provide the 
required traffic control for the testing. In each direction of the RHVP the friction and texture 
measurements will be made at 15 locations, with both tests being carried out at each 
location.  

At each location that is tested for friction and texture, Golder will obtain a core of the surface 
course asphalt layer. A 150 mm diameter core barrel will be used to obtain the asphalt 
core, and the coring machine will be operated by a Golder representative. After the core at 
each location is extracted, the core hole will be filled with cold-patch asphalt. 

The asphalt cores with be brought to Golder laboratory to Whitby, Ontario. The cores will 
be broken down and the aggregates from the surface course asphalt layers will be 
extracted from each core. The extracted aggregates will then be sent to a laboratory in 
Ireland for testing of Polished Stone Value in accordance with British Standard 812. The 
laboratory to be used to carry out the testing will be Testconsult Ireland Limited, located in 
Ireland.  

The results of the field investigations and laboratory testing will be used to determine 
whether the pavement surface on the RHVP has sufficient frictional resistance, and if not 
then the cause for the low frictional number will be ascertained. Additionally, based on the 
causes for the potentially low skid resistance, Golder will provide recommendations for 
methods that may be implemented to improve the pavement frictional numbers. Golder will 
also evaluate the potential of using hot-in-place recycling to restore the pavement friction.  

The findings of our investigations and analysis will be presented to the City in the form of 
a draft report. Upon receipt of comments on the draft report, Golder will make necessary 
updates and the report will be finalized.41 

42. The cost for the work outlined in the proposal was estimated at $18,100.42 

43.  Dr. Uzarowski replied to Mr. Moore’s email, and attaching a draft proposal for the 

2017 Golder Pavement Evaluation. The proposal attached by Dr. Uzarowski was revised 

from the draft he received earlier that day from Ms. Rizvi. He wrote to Mr. Moore: 

Please find attached the initial version of the proposal for pavement surface and 
aggregates evaluation on the Red Hill Valley Parkway in Hamilton. 

Sorry that I did not included a proper proposal number. I have requested it here but will get 
it tomorrow. Since I have promised you the proposal today I am sending it without the 
official number. I will send you the official version tomorrow. 

                                            
41 GOL0005925 at images 1-2 
42 GOL0005925 at images 2 
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We would like to do the field testing ASAP. I will confirm the timeframe tomorrow.43 

44. The title of the proposal sent to Mr. Moore was “Evaluation of Pavement surface 

and aggregates”, revised from “Evaluation of Pavement surface Skid Resistance”.44 Other 

revisions between the two draft proposals are noted below: 

[Page 1, paragraph 1]: Golder Associates Ltd. (Golder) is pleased to present this proposal 
to the City of Hamilton (City) to investigate the skid resistance surface of the existing 
pavement surface on the Red Hill Valley Parkway (RHVP), located in the City of Hamilton. 
As part of this assignment, Golder will also provide recommendations for methods to 
improve the skid resistance, if such improvement is required. This proposal details are 
scope of work for this assignment, and the associated cost estimate. 

[Page 2, paragraph 2]: The results of the field investigations and laboratory testing will be 
used to determine whether if the current material in the RHVP pavement surface on the 
RHVP has can provide sufficient frictional resistance, and if not then the cause for the low 
frictional number will be ascertained characteristics. Additionally, based on the causes for 
the potentially low skid resistance, Golder will provide recommendations for methods that 
may be implemented to improve the pavement frictional numbers. Golder will also evaluate 
the potential of using the existing surface course SMA and underlying SP 19 mm binder 
course in hot-in-place recycling to restore the pavement friction(HIP). We understand that 
the objective would be to produce, if feasible, a mix that would meet the requirements or 
would be close to SP 12.5 FC2 mix.45 

45. Dr. Uzarowski’s notebooks include two entries, both noting “Gary Moore” dated 

November 22, 2017 and November 23, 2017.46 

46. On November 23, 2017, Dr. Uzarowski and Ms. Rizvi exchanged messages 

regarding the draft proposal: 

[Dr. Uzarowski] Gary has asked about the timeframe and I would have to include this in my 
email to him. Do you know the timeframe for the work? 

[Ms. Rizvi] I am still trying to confirm that we can do the coring in the first or second week 
of December. However, I think that is the timeline you can tell Gary and then we will make 
sure we have someone who will do it. 

[Dr. Uzarowski] Can we do it sooner? We will have a week of nice weather coming. 

                                            
43 HAM0052823_0001 attaching HAM0052824_0001 
44 HAM0052824_0001 
45 Comparison of GOL0005925 (as original version) to HAM0052824_0001 (as modified version) 
46 GOL0007414 at image 55 
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[Ms. Rizvi] No there is no way we have the personnel availability for that, and neither do 
we have time to coordinate all the things needed. Earlier than the timeline I provided you 
would mean next week, and there is no way we can get organized in that time frame. 

[Dr. Uzarowski] I am concerned with the BPN testing. We have to use water for it and will 
not be able to use it if the temperature drops significantly below 0.47 

47. Dr. Uzarowski sent the final proposal to Mr. Moore later the same day, writing that 

the work could be performed in the first or second week of December, and that Golder 

would monitor the weather to ensure the field work could be conducted without frost.48The 

final proposal appears to be an executed version of the draft that Ms. Rizvi sent to Dr. 

Henderson on November 22, 2017.49 

48. On November 24, 2017, Mr. Moore emailed Dr. Uzarowski approving the proposal. 

Ms. Rizvi, Diana Cameron (Administrative Assistant to the Director of Engineering, 

Engineering Services, Public Works, Hamilton), Mr. Ferguson, Mr. White, Ms. Matthews-

Malone, Mr. Becke, Mr. Andoga and Mr. Paul were copied on this email. Mr. Moore wrote: 

Ludomir 

Your proposal is satisfactory with the exception of the use of Cold mix to fill the hole. Given 
the high speed and traffic volume nature of the road please ensure the holes are tacked 
and filled with hot mix pavement. 

I would arrange a pre-work meeting with Traffic and Engineering Services staff so we can 
notify the public and make sure everyone know what is going on. Also perhaps you can 
arrange for recycled Hot mix from our Operations staff. 

Mike and/or Rick can you arrange the meeting with all parties. Emergency Services and 
Police should also be notified of the investigative work to be done on the Red Hill. 

When we get the timing and details we’ll put out a PSA through Jas or Clorinda.50 

                                            
47 GOL0006298 
48 HAM0001072_0001 attaching HAM0001073_0001 
49 HAM0001073_0001 
50 HAM0026538_0001; and HAM0052829_0001 
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49. Mr. White forwarded the email to Bob Butrym (Construction Coordination, Traffic 

Operations, Traffic Operations & Engineering, Transportation, Public Works, Hamilton) 

advising him to “be ready to assist with any required signing and notifications.” Mr. 

Ferguson, Mr. Mater and Kim Wyskiel (Superintendent, Traffic Services, Traffic 

Operations & Engineering, Transportation, Public Works, Hamilton) were copied on this 

email.51  

50.  Mr. Moore forwarded Dr. Uzarowski’s email attaching the proposal from 

November 23, 2017, to Mr. Becke and Mr. Andoga, writing “[h]ere’s what Ludomir will be 

doing.”52  

51. In late November 2017, Ms. Rizvi corresponded with various Golder employees to 

find a staff member to perform the asphalt coring for the 2017 Golder Pavement 

Evaluation. The London, Ontario Golder office had staffing capacity to perform the coring, 

and Mike Arthur (Senior Geotechnical Technologist, Golder) was the technician selected. 

Ms. Rizvi indicated in an email on November 29, 2017, that Amelia Jewison (Geotechnical 

Analyst, Golder) would be taking over the project. 53 

C. December 2017 

1. Changes to Public Works Organizational Structure 

52. On November 28, 2017, Jasmine Graham (Communications Officer, Strategic 

Partnerships & Communications, City Manager’s Office, Hamilton), emailed Jen Recine 

(Manager, Communications, Strategic Partnerships & Communications, City Manager's 

                                            
51 HAM0026538_0001 
52 HAM0052830_0001 
53 GOL0006204; GOL0006207; and GOL0006204 
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Office, Hamilton) under the subject line “CONFIDENTIAL: PW Report”. She attached a 

staff report, signed by Chris Murray (City Manager, City Manager’s Office, Hamilton) titled 

“Organizational Structure Changes for Public Works Department (CM17021)” (“Report 

CM17021”) and wrote: 

Jen – confidential PW restructuring report attached. Meeting with Dan this morning was 
helpful in explaining how all of this will play out, I’m putting together a plan/materials and 
will let you know more later…fairly big shake up but no people leaving (other than John 
Mater retiring later in 2018)54 

53. The Executive Summary of Report CM17021 includes the following: 

In a continued effort to examine the organization design of Public Works Department in 
order to increase efficiencies and support effective collaboration, and in recognition of 
continued budget pressures, some organizational structure changes are necessary. These 
changes are also reflective of the implications associated with the appointment of the new 
General Manager, Healthy and Safe Communities, and will be implemented no later than 
January 1, 2018. 

In consultation with appropriate staff, the General Manager of the Public Works Department 
has identified organization design improvement opportunities within the Transportation 
Division, with the foal of better aligning the work to achieve strategic priorities and of having 
the right staff, in the right roles, working at the right level. As such, the Sections within the 
Transportation Division will be redistributed and the Division will then dissolve. 

The Traffic Operations & Engineering, as well as the Policy & Programs Sections of the 
Transportation Division, will be transferred to the Roads and Traffic Division (formerly 
known as the Operations Division) of the Public Works Department. Additional, as 
approved by Council through recommendation (b) of Report #CM14009/PW14068, the 
Transportation Planning function, including all associated staff within the Transportation 
Planning Services Section, will be realigned to the Planning and Economic Development 
Department. As part of this realignment, the Public Works Department organizational 
structure will be reduced by one Director position and the accompanying Administrative 
Assistant position. 

John Mater, Director, Transportation Division/Associate General Manager, will continue 
providing organizational design improvement and strategic advisory work until his 
retirement on December 31st, 2018. He will also continue to act as the department’s 
primary liaison to the City-wide Business Improvement Task Force, and will be accountable 
for directing Public Works Department resources in order to create the outcomes jointly 
agreed to by Task Force participants. 

Additionally, opportunities for increased efficiencies and business process improvements 
have been identified within the Engineering Services Division. The recommended changes 

                                            
54 HAM0062346_0001 attaching HAM0062347_0001 
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result from a need to undertake a more comprehensive capital program development 
process as well as respond to the upcoming changes in provincial regulation. 

As a result, Gord McGuire, Manager, Geomatics & Corridor Management will be 
temporarily accountable for the Asset Management, and Geomatics & Corridor 
Management Sections of the Engineering Services Division, and for the improvement of 
the capital program development process for Public Works Department. This transfer of 
function will allow Gary Moore, Director, Engineering Services, opportunity to provide 
additional technical support and resources to the Hamilton Light Rail Transit project. 

With the appointment of Paul Johnson to the role General Manager, Healthy and Safe 
Communities, the availability of the Director, Engineering Services to provide greater focus 
on technical support for the LRT project will be crucial in ensuring successful continuity of 
the project, particularly as it enters into the construction phase. Mr. Moore will continue to 
be accountable for the Design, Construction and Waterfront Development Sections of 
Engineering Services within the Public Works Department.55 

54. On December 11, 2017, Mr. McKinnon sent an email to Public Works staff under 

the subject line “Changes in Public Works Structure”, attaching an organization structure 

chart. He noted the following in his covering email: 

As you know, it is important to me that you feel informed and connected to what is 
happening in Public Works.  I’m sending you this email today to announce some changes 
to the organizational structure of our department that will become effective on January 1, 
2018. 

The changes are being made in a continuing effort to examine the organizational design of 
the Public Works department in order to increase efficiencies, support effective 
collaboration, and in recognition of continued budget pressures. 

I’m attaching a new organizational chart to my announcement, but here are the highlights: 

- A new division called “Roads & Traffic” will be established as of January 1, 2018. 
Led by Director Betty Matthews-Malone, this division will consist of the following 
sections: 

o Capital Rehabilitation & Technical Operations (Manager, Brian Hughes) 

o Roads & Maintenance (Manager, Bob Paul) 

o Traffic Operations & Engineering (Manager, Martin White) 

o Policy & Programs (Manager, Jennifer DiDomenico) 

- John Mater, Director of Transportation will be retiring in late 2018, and will be 
assuming the role of Associate General Manager of Public Works until his 
retirement.  John will be continuing and expanding on his role as Associate 
General Manager to assist with the seamless transition of these structural 
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changes, and undertake an evaluation of refinements to our internal processes 
related to the capital program development and other department-wide activities.  

- Some staff from Transportation Planning Services section will be moving under 
Traffic Operations & Engineering (Manager, Martin White) in the new Roads & 
Traffic division.  These staff include: Al Kirkpatrick, Lorissa Skrypniak, Steve 
Molloy, Janelle Trant and Simo Narancic. 

- Daryl Bender, Project Manager of Alternative Transportation formerly in the Traffic 
Operations & Engineering section and the remaining staff in the Transportation 
Planning Services section will be joining a new group in our Planning & Economic 
Development department. 

- The leadership role in Engineering Services will be shared between Gary Moore 
and Gord McGuire.  Gary will be taking a more active role in providing technical 
support and resources to the Light Rail Transit project, and will continue to oversee 
the Design (Manager, Susan Jacob) Construction (Manager, Marco Oddi), and 
Waterfront Development (Manager, Gavin Norman) sections. Gord McGuire will 
oversee the Asset Management section (Manager, Sam Sidawi) and his own 
group, Geomatics & Corridor Management. 

There are no changes being made to Environmental Services, Hamilton Water, Transit or 
Energy, Fleet & Facilities.  To be clear, there are no staff leaving the organization. 

The changes I am announcing today are part of our continuous improvement efforts to 
better align work within Public Works.  We must ensure we have the right staff, in the right 
roles, working at the right level. 

In the coming days, your directors and managers will be bringing staff together to discuss 
the restructuring and ensure you feel supported and informed throughout this transition.  If 
you have any questions, please speak with your supervisor, manager or director. 

At this time, our day-to-day operations are not going to change at all.  There will be no 
physical changes in staff locations prior to the holidays and it will take some time for these 
plans to be finalized in the New Year. 

I look forward to continuing our journey toward a world-class Public Works department, 
ensuring the public has trust and confidence in our services, and serving the needs of the 
residents of this great city. 

Thanks for your support and attention during this transition.56 

                                            
56 HAM0058733_0001  
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55. The organizational chart attached to the email is reproduced below:57 

 

 

 

 

 

 

 

56. On January 25, 2018, Laura Keddie (Administrative Assistant to the Director of 

Hamilton Water, Hamilton Water, Public Works, Hamilton), on behalf of Ms. Wunderlich, 

sent Mr. Moore a copy of his 2017 Performance Accountability and Development Form 

(“2017 PAD”).58 Mr. McKinnon wrote the following under “6. Overall Comments”: 

Gary has had another successful year delivering the capital program for the City of 
Hamilton. Gary’s representation on the LRT file has been invaluable to PW and his ability 
to assume responsibility for the Waterfront development since February is very much 
appreciate. Gary will moving to LRT in a more full time was and is likely retiring sometime 
in 2018, I wish him all the best in his future endeavors. Gary’s career is marked by the 
delivery of significant, city shaping capital projects as well as a capital program that was 
successfully delivered year about year. Gary and I continue to have fundamental 
differences around leadership style but having said that I feel Gary and I agree on the 
fundamentals of many issues and I always appreciate our spirited conversations. I wish 
Gary all the best going forward!!! Dan McKinnon December 8, 201759 
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57. The 2017 PAD was reviewed by Mr. Murray on January 24, 2018. The following 

was noted: 

I fully appreciate the use of the term “spirited”. When done the right way its great otherwise 
problematic.60 

2. 2017 Golder Pavement Evaluation 

(a) Arrangements finalized for testing 

58. On December 1, 2017, Ms. Rizvi replied to Mr. Moore’s November 24, 2017 email 

approving the 2017 Golder Pavement Evaluation. She informed Mr. Becke and Mr. 

Andoga that Golder intended to conduct the work overnight on December 6-7, 2017. She 

asked whether or not any permits would be required for the lane closures, and what dates 

were available for the meeting with Traffic and Emergency Services referenced by Mr. 

Moore.61  

59. Mr. Becke put her in touch with Rich Shebib (Project Manager, Corridor 

Management, Geomatics & Corridor Management Services, Engineering Services, Public 

Works, Hamilton), to coordinate permits and EMS requirements. Ms. Matthews-Malone 

forwarded the email to Mr. McCleary, requesting that he advise his after-hours staff of the 

work to be performed, writing “[l]ooks like they are getting their investigative works done 

before their big capital projects next year….”62 

60. Mr. Shebib sent a Lane Closure Permit application to Ms. Rizvi, noting that while 

there was no charge for the permit because it was being performed for the City, it was 

important to issue a permit for “permit tracking and road work coordination purposes.” Ms. 

                                            
60 HAM0058739_0001 at image 5 
61 HAM0001082_0001 
62 HAM0001082_0001 
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Rizvi provided Mr. Shebib with the permit application on December 6, 2017, ahead of the 

work being completed.63 

61. The same day, Mr. Moore asked Ms. Cameron to prepare a purchase order 

requisition, attaching the Golder proposal for the 2017 Golder Pavement Evaluation. In 

his email, Mr. Moore described the scope of the work to be conducted as “to take cores 

and determine asphalt pavement mix properties in advance of 2018 rehab.”64  

62. Mr. Becke’s notebooks contain an entry dated December 8, 2017, which states 

“RHVP – Meeting with Gary about what is going on”.65 

(b) Testing performed on December 6-7, 2017 

63. Handwritten notes maintained by Golder, dated December 6-7, 2017, reference 

testing conducted that night. The notes provided results from the BPT and sand patch 

testing at each core location. The notes also included a comment indicating that 3 

collisions occurred during testing, and that the police did not talk to them. Golder staff 

removed 30 cores.66  

(c) Arrangements made for analysis of test results 

64. On December 11, 2017, Dr. Uzarowski emailed Stephen Lee (Head, Pavements 

& Foundations Section, Materials Engineering & Research Office, Highway Standards 

Branch, Provincial Highways Management Division , MTO) regarding PSV testing, writing: 

                                            
63 HAM0001083_0001; and HAM0011145_0001 
64 HAM0052844_0001 
65 HAM0061788_0001 at image 17 
66 GOL0001457; GOL0001458; GOL0001459;  GOL0001460; GOL0001461; GOL0001462; GOL0001463; 
and GOL0001464 
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Do you know who at MTO can do Polished Stone Value (PSV) test and, if could you please 
send me the contact information? I have to do it for one of the large municipalities here. 
Typically we would send the samples to Ireland or the UK but due to urgency I wonder if 
this can be done by MTO.67 

65. Mr. Lee replied, providing contact information for Joel Magnan (Head, Soils & 

Aggregates Section, Materials Engineering & Research Office, Highway Standards 

Branch, Provincial Highways Management Division, MTO).68 

66. Mr. Magnan, copied to Mr. Lee’s email, replied the same day, advised Dr. 

Uzarowski that the MTO could not perform the testing: 

MTO performs PSV testing for the purposes of maintaining MTO’s Designated Sources of 
Materials (DSM) list for Surface Friction Courses. Our laboratory is currently backlogged 
with internal test requests related to our mandate to support MTO’s highway infrastructure 
program. Sample preparation is very time consuming and our facility and resources are not 
set up to accommodate 3rd party testing. For requests not directly related to MTO’s DSM, 
please contact third party laboratories that offer this service.  These may include, but are 
not limited to the following laboratories: 

AMEC Hamilton (3450 Harvester Road, Unit 100 
Burlington, Ontario, Canada L7N 3W5, ph: 905 335 2353) 
 
http://www.acsgroupofcompanies.co.uk/acs_testing/service/Aggregate_Testing 

http://www.testconsult.co.uk/services/materials-testing/specialist-materials-testing/ 

http://www.mastrad.com/psvdoc.htm 

http://www.celtest.com/index.php/global/info/aggregates69 

67. Dr. Uzarowski replied the same day: 

Thank you Joel for the clarification. 

We have done the testing in the UK and in Ireland in the past.70 

                                            
67 GOL0002880 
68 GOL0002902 
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68. Mr. Magnan replied to Dr. Uzarowski, writing: “O.K. but we confirmed this year that 

there is a lab in Hamilton that does the test, so that is another option (AMEC)”.71 

69. Dr. Uzarowski forwarded his messages with the MTO to Ms. Rizvi, writing: 

MTO is too busy to do the PSV testing for us for the Hamilton project. Please see the email 
below. We will have to send it to Ireland or the UK.72 

70. Mr. Moore received the purchase order requisition for the 2017 Golder Pavement 

Evaluation on December 15, 2017. The requisition identified the scope of work as “to take 

cores and determine asphalt pavement mix properties in advance of 2018 rehab.”73 On 

December 19, 2017, staff in the City’s Procurement Section sent the purchase order to 

Dr. Uzarowski.74 

71. On December 15, 2017, Ms. Rizvi and Ms. Jewison exchanged messages 

regarding the core samples for the 2017 Golder Pavement Evaluation. The cores were to 

be sent to Jeremy Rose (Asphalt Laboratory Supervisor/Manager, Whitby Office, Golder) 

to extract the aggregate from the cores prior to the material being sent to Test Consult in 

Ireland.75 

72. On December 19, 2017, Ms. Rivzi sent Ms. Jewison a “report skeleton” for the 

2017 Golder Pavement Evaluation. The table of contents for the draft, titled “Evaluation 

of Pavement Surface Skid Resistance, Red Hill Valley Parkway, City of Hamilton”, is 

included below: 

                                            
71 GOL0002901 
72 GOL0002900  
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1.0 INTRODUCTION 

2.0 FIELD INVESTIGATION 

2.1 Sand Patching 

2.2 British Pendulum Testing 

2.3 Asphalt Coring and Aggregate Extraction 

3.0 FIELD AND LABORATORY RESULTS. 

3.1 Sand Patching 

3.2 British Pendulum Testing 

3.3 Asphalt Coring and Aggregate Extraction 

4.0 RECOMMENDED METHODS FOR IMPROVING SKID RESISTANCE 

5.0 CLOSURE76 

73. On December 19, 2017, Ms. Rizvi also sent an email to Mr. Rose regarding the 

extraction of the aggregate to be sent to Ireland. She wrote in the email:77 

Is there any way it can be started the week of January 2. I hate to be a pain but the 
aggregates then have to be shipped to Ireland and the testing there will take another couple 
of weeks. The client is facing an urgent safety issue with their road and would like an 
answer before further issues arise. Please let me know if that will be possible. Also, how 
long do you think the extraction will take? 

3. Continued drafting of PW18008 and other safety initiatives 

74. On December 1, 2017, Ms. Romanoski emailed a draft Report PW18008 and 

appendices to Diana Aquila (Administrative Secretary to the Associate General Manager 

& Director of Transportation, Transportation, Public Works, Hamilton) and Ms. Hands-

Lourie (with Mr. Mater, Mr. Ferguson and Mr. White copied).78  
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75. On December 4, 2017, Mr. White sent an email to Councillor Chad Collins (Ward 

5, Hamilton), attaching the draft and appendices of Report PW18008.79  He advised that 

it was subject to changes by the Director or General Manager.  

76. The same day, Ms. Cameron emailed Gord McGuire (Manager, Geomatics & 

Corridor Management, Engineering Services, Public Works, Hamilton) and Mike Field 

(Senior Project Manager, Street Lighting & Electrical, Geomatics & Corridor Management, 

Engineering Services, Public Works, Hamilton) (copying Mr. Moore) regarding lighting on 

the RHVP. She wrote: 80 

Councillor Conley is requesting an Information Report on lighting the Red Hill as he says 
he still gets complaints. I spoke to Mike and since Martin is doing a report for January 15th 
that is responding to 5 previous motions that includes barriers he feels a coordinated effort 
is required. I suggest, Gord that you, Mike and I sit down and put something to Martin 
copying in Gary and John Mater. 

Mike was approved by Committee for the money to hire the consultant but he thinks the 
EA may have to be updated.  

Mike – any additional information? 

77. Mr. McGuire replied to Ms. Cameron’s email the same day: 

Thanks Diana: 

We’re looking at this right now as Martin has a report going forward in the next cycle or so 
I believe that addresses a number of RHVP / Linc outstanding issues. 

Lighting needs to be understood in the context of the original EA and restrictions placed in 
that file.  Mike is looking into this currently.81 
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78. On December 6, 2017, Mr. White emailed Mr. Mater, asking him to review the 

revised Linc/RHVP report he had sent Ms. Aquila. Mr. White also asked Mr. Mater to 

review “the PXO annual installation infor report.” 82 

79. Later that day, Ms. Aquila emailed Mr. White and Mr. Ferguson writing “PXO 

approved by John. Sent over to Dan for his review/approval.”83 

80. On the same day, Ms. Aquila sent Mr. White a markup of the revised Linc/RHVP 

report, with handwritten notes from Mr. Mater asking whether the traffic volume statistics 

were a snapshot, or normalized data.84 Mr. White responded the same day, copying Mr. 

Ferguson: 

John, in short they are snap shot. They are the data used in the CIMA report (is that true 
Dave?) 

Rich Shebib barley had any volume info on these facilities therefore they are all we have 
and are a snapshot volume. They are not normalized as we no longer have data to adjust 
for time of day year etc as they stopped collecting volumes to determine the factors.85 

81. Mr. Mater requested that the report be updated to include at least the date of 

collection of the data, or to include updated numbers for comparison, stating: “[t]his kind 

of specifics will open us up to criticism unless we have some other data to support it.”86 

82. Mr. Ferguson replied, stating that the LINC data was recent (within the last year), 

and that he thought the RHVP data was collected in 2014 or 2015.87  
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83. Mr. White responded to Mr. Ferguson only: “Can we hide a line in the paragraph 

above saying when the data was collected. Im afraid it is old data??? See my bbm too.”88 

84. Mr. White then responded to the whole group (Mr. Ferguson, Mr. Mater and Ms. 

Aquila): 

Ok thanks Dave. Can you give Di a sentance to add to the report paragraph just above the 
volume chart, referencing the source and date for the volume data for the report. Please 
confirm dates collected. Thanks.89 

85. On December 7, 2017, Mr. Cooper sent an email to Mr. Barnet, Mr. Decleir, Mr. 

Izadpanah and Mr. Malone, replying to an email he received on October 27, 2017, 

regarding the Speed Limit Reduction Study, and CIMA’s request for additional speed 

data. Mr. Cooper advised that the City would be unable to provide any speed data, and 

that the proposal should reflect the need to collect data.90  

86. Ms. Cameron emailed Mr. Field and other Public Works staff, attaching the follow-

up report from the PWC meeting held on December 4, 2017. She wrote: 

See attached as approved. 

Mike the lighting on the Red Hill has been added as an OBL item. I will therefore need a 
date. We can talk more on Tuesday when I’m back in the office.91 

87. Lighting was addressed at Added Item 11.2 of the report: 

(ii) Lighting on the Red Hill Valley Parkway (Added Item 11.2) 

Staff were directed to report back to the Public Works Committee on the cost of installing 
brighter lights on the southern portion of the Red Hill Valley Parkway (RHVP) and that the 
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report also address, what, if any, impact the brighter lighting may have on the 
Environmental Assessment currently in place for the RHVP.92 

88. Mr. Field replied to Ms. Cameron with the following picture:93 

 

89. Ms. Cameron responded, writing “[d]on’t make me go all Gary on you”. Her email 

included the image below:94 

 

90. On December 13, 2017, Mr. McKinnon emailed Mr. Ferguson, Mr. White, Mr. Mater 

and Ms. Wunderlich, under the subject line “LINC and RHVP Safety Update”. He wrote: 

Gents I am going to ask Laura to find 90 minutes for us in the new year for you to walk me 
through this report95 
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91. The meeting was scheduled for January 8, 2018. Mr. Mater, Mr. Ferguson, Mr. 

White and Ms. Matthews-Malone were included as attendees.96  

92. On December 14, 2017, Sarath Vala (Project Manager, Design, Engineering 

Services, Public Works, Hamilton) emailed Paul Nunes (Corridor Management Officer, 

Corridor Management, Central Region, Provincial Highways Management Division, MTO) 

regarding the anticipated scheduling of RHVP resurfacing, writing: 

The City of Hamilton intends to resurface the northbound lanes for the Red Hill Valley 
Parkway from north of the Mud street interchange to the QEW limits in the spring/summer 
of 2018. I have attached an image showing the approximate limits of the proposed work. 

I’m wondering and would appreciate it if you could provide information on if there are any 
special considerations/requirements for MTO that are to be taken into account during the 
design and construction of this project, and if this work needs to be coordinated with any 
proposed works on QEW or the service roads. Could you please also confirm if this work 
would require an MTO encroachment permit? Please note that the resurfacing for the 
southbound lanes within these limits is intended to be completed the following year in 2019. 

Please feel free to contact me if you have any questions or need additional information. 
Thank You!97 

93. On December 14, 2017, Mr. Izadpanah provided Mr. Cooper and Mr. Decleir with 

CIMA’s proposal for the Speed Limit Reduction Study. The proposal also included the 

development of an intelligent transportation system (“ITS”) strategic plan for the RHVP 

and LINC. The work plan for the project contemplated a stakeholder workshop (including 

emergency services, transit, maintenance, traffic management, traffic safety, planning, 

the MTO and others identified) to gain support for the project from the groups and 

determine their needs.98 
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94. The proposal included the speed study portion of the project as the second phase 

and involved a review of the best practices relevant to determining an appropriate speed 

limit, the collection of speed data (for which Pyramid Traffic Inc. was retained by CIMA) 

and a review of the existing RHVP and LINC speed limits. A third optional task, the 

evaluation of the accuracy of Bluetooth data, was also included. The cost estimate for the 

proposal was $91,240.00.99  

95. On December 20, 2017, Ms. Cameron emailed Ms. Wunderlich regarding the date 

for the lighting report on the Outstanding Business List, writing: 

Will be added to the December 10, 2018 date hoping it will go sooner. A lot of Mike’s 
response will depend on the outcome on PW18008 going January 15th.100 

96. On December 20, 2017, Mr. White sent Councillor Lloyd Ferguson (Ward 12, 

Hamilton) a copy of Report PW18008. The email reflected that they had spoken 

previously regarding the report when Councillor Ferguson visited the Traffic Operations 

centre on December 15, 2017. The report was signed by Jennifer DiDomenico (Manager, 

Policy & Programs, Corporate Assets & Strategic Planning, Public Works, Hamilton), who 

was to be the Acting Director of Transportation at the January 15, 2018, PWC meeting.101 

97. The report outlined that since January 2013, there had been 10 Council motions 

regarding the RHVP and LINC, and that the purpose of the report was to consolidate and 

address the outstanding 5 reports. This included a broad range of safety and traffic related 

initiatives, including the implementation of short- and medium-term countermeasures 
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identified in the 2015 CIMA Report and 2015 CIMA LINC Report, an annual detailed 

collision analysis of the RHVP and LINC, continued HPS speed and aggressive driving 

enforcement of the LINC and RHVP, proposed widening of the RHVP, an annual traffic 

count program and the future installation of median barriers. Public Works staff was also 

to report back to the PWC in 2020 to provide an update regarding the overall conditions 

of the LINC and RHVP, focusing on safety, the need for widening, truck activity and MTO 

activity relating to widening of the QEW or Highway 403.102 The report recommended that 

three items on the PWC outstanding business list be removed: 

1. Expansion of Redhill Valley Parkway (RHVP) and Lincoln Alexander Parkway 
(LINC) (PW16084) (City Wide) (Item 8.1)  

(d) That the matter respecting the Expansion of the Redhill Valley Parkway (RHVP) 
and Lincoln Alexander Parkway remain on the Outstanding Business List of the 
Public Works Committee and also be referred to the consideration of the 
development of the Transportation Master Plan.  

2. Status Report about Issues Relating to the LINC and Red Hill Valley Parkway  

(a) That staff be directed to bring back an Information Report to the Public Works 
Committee respecting the status of installing medians/other barriers on the LINC 
and Red Hill Valley Parkway (RHVP) that the report contain information about the 
cost of such measures.  

3. Traffic Incidents on the LINC and Red Hill Valley Parkway  

That staff from Traffic Operations be directed to consult with the Hamilton Police 
Service to bring forward a plan to report annually on fatal incidents on the LING 
and RHVP and that the report identify causes of the incidents.103  

98. The report included information regarding the collection date and source of the 

traffic volume data, as discussed by Mr. Mater, Mr. White and Mr. Ferguson, in a 

paragraph on page 3 of the report. The table with the data is on page 7 of the report.104  
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99. The report also discussed the findings from the 2015 CIMA Report and 2015 CIMA 

LINC Report:105 

The reports identified that there is an over representation of incidents that occur on the 
LINC under dry road conditions and on the RHVP under wet road conditions. 

… 

Both Safety reports identified that collisions are occurring as a result of speeding, 
aggressive driving, following to close, distracted driving and driving too fast for weather 
conditions. Recent enforcement completed by Hamilton Police Services identified that over 
ninety percent of all violations issues were directly related to speeding. In addition, the 
Police Chief and Ontario Provincial Police have identified that speeding, aggressive driving 
and distracted driving are the leading causes of fatal collisions in Ontario. 

100. The report indicated that Public Works staff identified that the installation of the 

collision countermeasures from the 2015 CIMA Report and 2015 CIMA LINC Report 

“could address some of the driver behaviour issues that are causing collisions to occur.” 

VMS signs (to raise awareness of speed limits and operating conditions) and queue end 

warning systems (to notify drivers of slow traffic ahead) were included as examples.106 

101. The report also discussed the scheduled repaving of the LINC and RHVP between 

2018 and 2021, with the scope to include cats’ eyes, pavement markings, and shoulder 

rumble strips.107 

102. The installation of barriers was also discussed:108 

Crossover collisions represent five percent of the total number of collisions that occur on 
the LINC and three percent of the total number of collisions that occur on the RHVP. The 
installation of barriers would greatly reduce the likelihood of crossover incidents occurring; 
however there are other potential impacts that may arise and cause a continued safety 
issue. In addition, the installation of barriers does not directly address the primary root 
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cause of the collisions, speeding, aggressive and distracted driving. These driver behaviour 
issues must be addressed or collisions will continue to occur.  

As the LINC is currently built with a curbed centre median and the RHVP with a grass swale 
median, both facilities would need to be properly designed by an Engineer to ensure for a 
safe and appropriate installation. Should the need for widening be supported through the 
process, staff recommends that appropriate median barriers be designed and installed in 
co-ordination with future reconstruction and widening of both the LINC and RHVP. 

103. Appendix A to the report provided a completion status for the collision 

countermeasures from the 2015 CIMA Reports. Pavement friction testing was marked as 

complete.109  

104. On December 26, 2017, a member of the public sent an email to the Mayor and 

Council, attaching an article regarding speed limits. He wrote in his email that he 

socializes with police officers in various surrounding areas, and when he mentions he is 

from Hamilton “universally the first comment is, the badly designed death trap RedHill 

valley.” He identified the curves, visual distractions, traffic and the interchanges being 

close together as issues.110 

D. January 2018 

1. Continued discussion of RHVP resurfacing and anticipated timeline 

105. Mr. Moore emailed Ms. Matthews-Malone on January 2, 2018, regarding the status 

of RHVP resurfacing. The email appears to have been in response to an email sent by 

Ms. Matthews-Malone. He wrote: 

Right now we are progressing towards a February tender but I am waiting to hear from 
Ludomir with regard to our testing results. Then we have to make a decision on whether 
we are going to post-pone the tender this year in favour of Hot-in-place instead of shave-
and-pave. Whatever Traffic has established with Asset Management on scope on what 
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accounts are paying for what is what is being incorporated. If you have a list things you can 
send it to Sam/Rick for confirmation.111 

106. Ms. Matthews-Malone forwarded the email, and subsequently discussed the scope 

of resurfacing with Mr. Ferguson and Mr. White: 

[Ms. Matthews-Malone]: For your info as well. With the report going next Monday just 
wanted to make sure we were up to speed on their status. Also want to make sure that 
they include your requirements. They are going out earlier than I expected (unless they 
use the new technology). Do you guys get a chance to see the tender documents prior to 
release? 

[Mr. White]: We don’t usually see the actual tender documents unless we ask but we did 
add scope, including inlayed pavement marking reflectors and right side edge line rumble 
strips…. The RLC reserve is paying for the inlayed reflectors …. Did I miss anything else 
Dave? 

[Mr. Ferguson]: The following is the Scope that we have submitted into CPMS 

Traffic Scope: 

Note: the following scope was requested by Traffic staff for coordination with the 
resurfacing of RHVP and LINC. The scope for both the RHVP and LINC, and for both 
directions, has been included below, for your information, and is to be considered/applied 
to the respective section of roadway being designed. 

1. Installation of Reflective Recessed Pavement Markings - full length of roadway including 
on/off ramps (funded 100% by Red Light Camera fund) 

2. Pavement Markings to be completed in hard plastic (capital funding) (refer to pavement 
marking info/documents on S:\ path) Each edge line and lane line 

Note: budgeted $500K for each direction of RHVP and $500K for each section of LINC, 
total $2M for pavement markings 

3. Shoulder Rumble Strips (capital funding) 

Note: budgeted $250K for each direction of RHVP and $375K for each section of LINC 

4a. Modify the Dartnall eastbound on-ramp to Upper RHVP off ramp so that it is a 
continuous auxiliary lane. Minor widening may be required. 

5. Modification to Alignment between Mud Street and Dartnall - modification to Spiral Curve 

8. Only one off-ramp is to be converted to a single lane exit, that being the off-ramp from 
RHVP NB to Mud St. This was identified in the CIMA report and is already identified in 
Traffic's work program. This will be a simple restriping. For all other ramp locations with 
double lane exits, Traffic will include a through arrow/right turn arrow durable pavement 
markings on the mainline travel lane to assist in raising awareness to the motorist. 
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Note: Bike lanes are planned through the King Street interchange in 2018 so any 
resurfacing of these ramp termini, should be coordinated. King Street bike lanes are 
identified in the approved Cycling Master Plan. The 2018 bike lanes work will include 
concrete works at the ramp terminus. 

[Ms. Matthews-Malone]: Thanks guys. Any impacts if they go hot in place versus shave 
and pave? Thinking a couple of the items might be a bit pricier but I’m not that 
knowledgeable on the technology he is investigating….112 

107. On January 16, 2018, Susan Jacob (Manager, Design, Engineering Services, 

Public Works, Hamilton) emailed Sam Sidawi (Manager, Asset Management, 

Engineering Services, Public Works, Hamilton), Mr. McGuire and Mr. Moore (copying Mr. 

Becke) regarding 2018 capital projects. She wrote: 

Below are some of the highlights to Changes to Capital Project Delivery Program for 2018. 

10986- RHVP Rehabilitation was committed for a Jan 24th tender. However the project is 
still in programming with Scope still being modified. The delay in the project should be 
communicated to the HAND association and all internal and external parties including 
Traffic, Road Operations etc. Design has reallocated its resources to Project 1159: Birch 
Ave: Wilson to Barton reconstruction which was added to Project delivery in Dec 2017 in 
response to PTIF finding.113 

108. Mr. Sidawi emailed Ms. Jacob the same day, noting that they still needed to confirm 

whether the RHVP was to be rehabilitated using HIR, and if so, construction would be 

deferred to 2019.114 

109. On January 31, 2018, Mr. Becke emailed Mr. Andoga, Mr. Moore, Mr. Perusin and 

Ms. Jacob regarding HIR. He advised that they had received a copy of the MTO’s HIR 

tender documents for a project in Northwestern Ontario.115 
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2. Follow-up from 2017 Golder Pavement Evaluation 

110. Dr. Uzarowski’s notebooks included an entry dated January 2, 2018, which 

appeared to refer to the 2017 Golder Pavement Evaluation. The note included the 

following: 

Hamilton – PSV (next week) – HIR/, spec, pav. cond. 

Summary 

laboratory testing scheduled this week – report next week116 

111. On January 8, 2018, Mr. Moore emailed Dr. Uzarowski regarding the 2017 Golder 

Pavement Evaluation, asking “[h]ow are the tests progressing (PSV. Etc ) for the Red 

Hill?”117 

112. Dr. Uzarowski responded the same day, writing: 

We have the friction (from British Pendulum Tester) and texture (Sand Patch test) results 
at the locations where we took cores on the RHVP. We are completing the extraction, 
washing and preparing the aggregate samples for PSV testing. They will be sent by the 
end of this week. We anticipate the PSV results by the end of this month.118 

113. Mr. Moore replied and asked Dr. Uzarowski for the preliminary results from the 

BPT and sand patch.119 To date, the Inquiry has not received any documents evidencing 

a reply to this email. 

3. 2018 Collision Memorandum 

114. On January 9, 2018, Mr. Ferguson emailed Mr. Izadpanah, Mr. Malone and Mr. 

Hadayeghi, replying to an email sent by Mr. Izadpanah in November 2017. He wrote: 
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Wondering if you would be able to assist me with this. On Monday we are headed back to 
Committee for an update on the RHVP/LINC, during the Management discussions 
yesterday, the GM asked how these numbers compare to other locations, are we on par 
with others. They have asked if it would be possible to have a comparison to other similar 
type roadways. A couple of locations came up, 406 through St. Kitts, Hwy 7/8 in Kitch, 
DVP. Wondering if you would have any information related to those locations that I could 
go through and use as a comparison. 

In addition, John Mater asked for the collision rate of the 2 facilities. I did find in the report 
the collision rate related to that of the median barrier. Two parts to this question, 

1.    There was discussion that we identified any median related collision in the collision 
rate, however the feeling was that for many of the instances, the median did what it was 
intended to do and a vehicle did not completely cross the median. Would you be able to 
tell me what the Collision Rate would be if we just looked at those vehicles that crossed. 

2.    Do you guys by chance have the collision rate for both facilities based on the mainline 
collisions/direction? 

One other question for you, I have always used 1.0 as the Red Flag for a collision rate. Is 
that still a fair assessment for a roadway like this or should I be considering something 
different? I am continuously hearing the roads referred to as freeways, so is a collision rate 
higher on a freeway? Is there a Provincial Highway collision rate that we could compare 
to? 

If there is some work involved in putting any of this together, please do send me an invoice 
for the work, I can get John to sign it off if needed.120 

115. Mr. Izadpanah indicated they could prepare a brief memorandum, though noted 

they may need to get permission from other CIMA clients to use their data. He proposed 

$5000 as a limit for the work to be performed.121  

116. On January 10, 2018, Mr. Ferguson advised Mr. Izadpanah that the memorandum 

would be needed by the morning of January 15, 2018, and that if needed, the specific 

roadways did not need to be named in the memorandum. Mr. Ferguson later informed 

Mr. Izadpanah that he had the “ok to proceed”.122 
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117. On January 11, 2018, Mr. Ferguson emailed Mr. Decleir and Mr. Cooper, asking 

for an update on the status of the Speed Limit Reduction Study and the QEWS Study, as 

Ms. Matthews-Malone wanted to share this information with the PWC. Mr. Cooper replied 

that the necessary paperwork was completed and sent to Traffic Operations, and that 

they were waiting for the purchase order number to start the project. He noted that CIMA’s 

proposal, sent December 14, 2017, listed the end of May as the date for their final report, 

if CIMA was able to begin by January 22, 2018.123 

118. On January 12, 2018, Mr. Ferguson emailed Mr. Izadpanah regarding the status 

of the memorandum. Mr. Izadpanah advised that he would receive the report that day. 

He subsequently sent the report that evening.124 

119. The same evening, Mr. White forwarded the memorandum to Mr. Mater, Ms. 

Matthews-Malone, Mr. Moore and Mr. McKinnon, writing: 

Please find attached an analysis conducted by the Consultant to address the questions we 
discussed at our meeting this week. David and I will review the data and will be prepared 
to use it as required to assist PW during discussion of the Linc/RHVP report. In general the 
collision rates on our facilities are lower then on the corresponding MTO roadways we 
discussed. In fact in comparison we have a very much lower collision rates. Should you 
have any questions or concerns let us know.125 

120. The memorandum, dated January 12, 2018, compared the average collision 

numbers between 2009 and 2013 for the RHVP and LINC with three provincial highways: 

Highway 406 (between Highway 58 and QEW in St. Catharines), Highway 7/8 (between 

Conestoga Parkway/Victoria Street N and Trussler Road in Kitchener) and Highway 8 

(between Sportsworld Drive and Highway 7 in Kitchener) (“2018 CIMA Collision Memo”). 

                                            
123 HAM0046229_0001; and HAM0046130_0001 attaching HAM0046131_0001 
124 HAM0046235_0001 
125 HAM0001094_0001  

../Documents/HAM/HAM0046229_0001.pdf
../Documents/HAM/HAM0046130_0001.pdf
../Documents/HAM/HAM0046131_0001.pdf
../Documents/HAM/HAM0046235_0001.pdf
../Documents/HAM/HAM0001094_0001.pdf


45 
 

Overview Document #8: 2017 Pavement Evaluation and RHVP-Related Safety Initiatives: November 2017 - April 2018 
Doc 4125331 v1 

It noted lower collision rates on the RHVP and LINC compared to the three provincial 

roadways.126 

121. Also on January 12, 2018, Nicole O’Reilly (Report, Hamilton Spectator) emailed 

Ms. Graham, Mr. White and Mr. Ferguson requesting an interview regarding the 

upcoming RHVP and LINC report for the PWC meeting.127 

122. Mr. White emailed Mr. Ferguson, copying Ms. Matthews-Malone, in response. He 

wrote “[s]taff are not going to make any comment to media until after the matter is debated 

at PW.”128 

123. Ms. Graham advised Ms. O’Reilly that they could answer questions regarding 

clarity, but that they “always like to give Council a genuine opportunity to review reports” 

before commenting publicly.129 

4. Additional Commentary Regarding 2018 CIMA Collision Memorandum 

124. On January 14, 2018, Mr. Izadpanah emailed Mr. Ferguson, providing additional 

comments regarding the 2018 CIMA Collision Memo. 

I was thinking about your questions today and thought it will be useful for you to know the 
proportion of fatal and injury collisions (severe collisions) in total number of collisions for 
LINC/RHVP and the comparison highways. So, I just did the analysis and results can be 
interesting for your tomorrow’s meeting: 

HWY % Severe Collisions 

LINC 58% 

RHVP 44% 

HWY 406 19% 

HWY7 23% 

HWY 8 22% 
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This table shows that more than half of collisions on the LINC and almost half of the 
collisions on the RHVP are either fatal or injury collisions. These percentages are 
significantly more than the highway sections in the comparison group. This is despite the 
fact that the LINC and RHVP have smaller collision rates as per the memo we sent you on 
Friday.130 

125. Mr. Ferguson forwarded the email to Mr. White the same day, writing “interesting 

stuff.” Mr. White responded, “Yea why is the Linc and RHVP less forgiving?”131  

126. Mr. White forwarded Mr. Ferguson’s email to Ms. Matthews-Malone the same day, 

writing: 

This set of stats is not as favorable. Despite having a lower collision rate the Linc RHVP 
has a much higher injury and fatality rate. See email from Pedram below. For now I haven't 
shared this with anyone else. I'm not sure what the cause is for this at this time? Speeding 
and distracted driving with a lower design speed is likely part of it. See you Monday 
morning!132 

127. He subsequently forwarded this email to Mr. Ferguson, writing that he “only sent 

this to Betty. Note my comments”.133 

128. On January 15, 2018, at 8:15am, Ms. Matthews-Malone responded to Mr. White’s 

email, writing that they should notify Mr. McKinnon prior to the PWC meeting later that 

day.134 
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129. At 9:05am, Mr. White forwarded Mr. Ferguson’s January 14, 2018 email to Mr. 

McKinnon, Ms. Matthews-Malone, Mr. Mater and Mr. Moore (copying Mr. Ferguson).135 

He wrote: 

Cima added some additional data on injury and fatality rates. See below. In this regard we 
have a higher rate of injury/fatal collisions then the comparative data. This is likely caused 
by speeding and distracted driving. We have to remember that the Parkway design speed 
is lower then provincial highways. 

5. January 15, 2018 PWC Meeting 

130. On January 15, 2018, the PWC met with Councillors Ferguson, Tom Jackson 

(Ward 6, Hamilton), Sam Merulla (Ward 4, Hamilton), Collins, Terry Whitehead (Ward 8, 

Hamilton), Doug Conley (Ward 9, Hamilton), Arlene VanderBeek (Ward 13, Hamilton) and 

Maria Pearson (Ward 10, Hamilton) present.136 

131. The City produced a set of handwritten notes titled “Jan 15, 2018 PWC Notes”.137 

The author of the note was not indicated. The notes included: 
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132. On January 15, 2018, McKinnon sent a calendar invite to Ms. Matthews-Malone, 

Mr. White, Mr. Ferguson, Mr. Mater, Mr. Moore, Mr. McGuire and Grant McGuire (Fleet 

Technician, Central Fleet; Energy, Fleet & Facilities Management, Public Works, 

Hamilton). The meeting was scheduled for January 31, 2018, and the subject was “Follow 

up to Red Hill Report - PW Committee Jan 15, 2018”.138  

133. The same day, January 15, 2018, Ms. Graham emailed Mr. McKinnon and Mr. 

Moore regarding a RHVP-related media inquiry: 

CHML is looking to have someone on to talk about the consultant report on the RHVP 
asphalt. I’m not sure if something has some up around this in recent days? Can you advise 
if we are able to speak to this report or if we need to decline? 

Dan – anything you can add in resulting from your exchange with them from this morning? 
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The interview request is for 12:35 with Scott Thompson.139 

6. Continued discussions regarding Speed Limit Reduction Study 

134. On January 22, 2018, Mr. Ferguson emailed Diane Piedimonte (Assistant to 

Councillor Sam Merulla, Ward 4, Hamilton) to arrange a meeting with Councillor Merulla 

regarding “his motion related to the reducing the speed limit on the Parkways.” This 

meeting was arranged for February 7, 2018.140 

135. The same day, Mr. Cooper emailed Mr. Izadpanah and Mr. Decleir, regarding the 

Speed Limit Reduction Study, writing: 

Just wanted to let you know that we are still waiting for a PO#. Hopefully we’ll have it shortly 
so you can begin the assignment.141  

7. Discussions regarding scheduled document destruction 

136. On January 9, 2018, Debbie Gargano (Records & Information Management Clerk, 

Office of the City Clerk, Corporate Services, Hamilton) emailed Mr. McKinnon regarding 

records scheduled for destruction.142 

137. On January 11, 2018, Mr. McKinnon, through Ms. Wunderlich, emailed various 

Public Works directors and assistants, asking whether any of the documents were related 

to their respective divisions, requesting a response by January 26, 2018. This was in turn 

forwarded by Rebeka Eisbrenner (Administrative Assistant to the Director of Roads & 

Traffic, Roads & Traffic, Public Works, Hamilton) to Mr. Paul, Brian Hughes (Manager, 
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Capital Rehabilitation & Technical Operations, Roads & Traffic, Public Works, Hamilton), 

Mr. White and Ms. DiDomenico.143  

138. On January 25, 2018, Ms. DiDomenico sent Ms. Eisbrenner’s January 11, 2018, 

email regarding document destruction to Mr. Oddi and Mr. Moore.144 She wrote: 

I wanted to check in with you for any comments you have on these files – I’ve gone through 
and highlighted the ones specific to RH. 

There are various types of files from Design Construction Tenders, on both the Linc and 
RHVP, analysis reports and condition assessments. 

Please take a few minutes to review and let me know if you have need to continue to store 
any of these records or if you would support their destruction at this time. 

139. Mr. Moore and Ms. Di Domenico exchanged messages on January 26, 2018: 

[Mr. Moore]: I don’t need any of these. But I’ll let you know the keep asking for lighting on 
the Red Hill and I keep telling them they would have to re-open the EA. Am I correct in that 
assumption? Would it be an addendum? How would they even do that?145 

[Ms. Di Domenico]: That is a great question but I don’t do EAs for unfortunately I don’t have 
an answer for you. Probably best to direct that question to Al and Lorissa. 

That being said, do you want the EA document and material that’s in the boxes (as there 
are a few)? 

[Mr. Moore]: I don’t want any of it! But they might need some of it if they are going to re-
open the EA!146 

8. Pavement inspection and road maintenance 

140. On January 17, 2018, Mr. Sidawi emailed Leanne Whiteley-Lagace (Pavement 

Management Team Lead, Stantec Consulting Ltd.), asking:147 

Do you have any good graphs or tables that correlate Pavement Condition index to 
maintenance cost or effort? 
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141. Ms. Whiteley-Lagace responded, providing cost tables for major rehabilitation on 

asphalt roads. The table provided a cost per square foot based on the pavement condition 

index.148  

142. On January 19, 2018, Mr. Sidawi sent Mr. McCormick (copying Mr. McGuire) a 

PowerPoint titled “Road Rehab and Maintenance Needs V1”. The PowerPoint listed the 

RHVP/LINC as having a condition index of 77 in 2015. The PowerPoint indicated that 

values between 60-100 are considered good.149  

E. February 2018 

1. Discussions regarding safety initiatives and collisions on the RHVP 

(a) Correspondence with HPS 

143. On February 1, 2018, Walter Johnston (Police Constable, Support Service Division 

(Traffic), HPS) emailed Linda Juchniewicz (Collision Analyst, Traffic Operations, Traffic 

Operations & Engineering, Roads & Traffic, Public Works, Hamilton) regarding collision 

data. He wrote: 

Sorry to bother you ..... but I have two requests...one is standard and the other is special. 

May I please have my Jan 2018 MVC Stats for Tuesday or Wed of next week...please, and 
thanks. 

The second request comes from the Chief...via my Supt. 

May I have for the year 2017 the MVC Stats for the Linc & Red Hill. 

I need total number of MVC P.D.'s......&..the total number of P.I.'s (Box 75 ....codes 1,2 
&3...totals) 

I can get the number of fatal's which is = 3  (For these numbers, can you get them at your 
earliest convenience..Thanks Linda.)150 
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144. Ms. Juchniewicz responded the same day, writing: 

Hi Walter, 

Reportable collision stats for the Linc/Rhvp, as requested. 

2017 – Linc: 

Fatal = 2 

Non-fatal injury = 34 

P. D. only = 30 

Total collisions on the Linc for 2017 = 66 

2017 – Rhvp: 

Fatal = 1 

Non-fatal injury = 39 

P. D. only = 57 

Total collisions on the Rhvp for 2017 = 97.151 

(b) Continued discussions regarding 2018 Collision Memorandum 

145. On February 1, 2018, Mr. Ferguson replied to Mr. Izadpanah’s email from January 

14, 2018, regarding the increased proportion of severe collisions (defined by CIMA as 

collisions involving fatalities or injuries) on the LINC and RHVP: 

At our Management meeting yesterday, our General Manager asked the question of why 
are motorists more likely to be injured travelling on our roadways when involved in a 
collision compared to the others and why is it close to 50% of collisions. 

My comment based on what I recall from the reports, was that there is evidence of speeding 
on both facilities, LINC dry conditions, RHVP wet conditions. Police have reported that 95% 
of the violations they issue on these facilities is related to speeding. I also suggested that 
the Hwy 7 & 8 facilities might have longer hours of heavy volume and therefore motorists 
aren’t able to speed as often. Hwy 406 I suspect is lower simply because the vehicle 
speeds are simply lower because you simply can’t really speed through the section in St. 
Kitts just simply because of roadway geometrics. 

Any thoughts?152 
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146. Mr. Izadpanah responded: 

That is a very good question. As you said, speed is definitely a major cause. But, the 
question might be whether the proportion of motorists speeding on the LINC/RHVP is larger 
than those motorists on the comparison highways. Another question is whether the 
comparison highways have a more forgiving environment.  

Do you mind if I have a look at a few things and get back to you tomorrow?153 

147. On February 4, 2018, Mr. Izadpanah emailed Mr. Ferguson, writing: 

We dissected severe collisions (Fatal and Injury) on the LINC/RHVP and the comparison 
highways into weekend and weekday collisions. Then looked into the hours of day during 
weekdays when collisions took place. Please see attached. 

A few observations: 

- RHVP experiences 25% of severe collisions on weekends. This is very similar to 
the comparison highways. I attribute these collisions to high speed. 

- The LINC experiences 16% of severe collisions on weekends. It is very different 
from the other highways. 

- Severe collisions during early morning (00:00 – 2:59 & 3:00 – 5:59) and late night 
(21:00 – 23:59) for both the LINC and RHVP are very similar to the other highways. 

- On the LINC, 34% of collisions occur during AM peaks and exactly 27% of 
collisions occur during PM peaks. 

- For the RHVP, 27% of collisions occur during AM peaks and exactly 27% of 
collisions occur during PM peaks. 
 

As you suggested, these observations show that speed is the problem. Also, they show 
that the PM and AM peaks are the biggest issues. 

It is counter intuitive to have speeding related collisions during AM and PM peaks. But, as 
we wrote in our reports, there is a big speed differentials between the two lanes on the 
LINC. I highly suspect that this is a major contributing factor to the severity of collisions. 
This large speed differential is unusual and not necessarily observed on the other 
highways. 

We are starting a speed review study requested by Steve Cooper. This study will give us 
much better insight into the speed issue on these highways. 

I hope this is helpful.154 

148. On February 5, 2018, Mr. Ferguson replied to Mr. Izadpanah’s email from February 

1, 2018, writing: 
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Thank you for the updated information Pedram, it is truly appreciated and Martin also says 
thank you for the work you have assisted us on with this. 

Are you comfortable with these numbers and the percentages in which injuries occur? Our 
GM and the director of Eng (Gary Moore) questioned that 1 in 2 collisions on the facilities 
resulted in a serious injury or fatality. Not sure if you have met Gary, but he emphatically 
questioned that. Our GM is pretty supportive, but when Gary went off in this meeting, he 
raised the question. Almost 50% does seem high, but as I said, I related it to the speeds.155 

149. Mr. Izadpanah responded the same day, stating: 

Thanks a lot for your email. 

We will double check the numbers and get back to your on this shortly. To clarify, the 
statistics are for fatal and injury collisions and not fatal and serious injury collisions.156 

150. The following day, Mr. Izadpanah emailed Mr. Ferguson to confirm the statistics, 

writing: 

We double checked the numbers and it is confirmed that: 

- The LINC has 58% Fatal and Injury collisions (166 out of 286 collisions, 2009 – 
2013) 

- The RHVP has 44% Fatal and Injury collisions (134 out of 306 collisions, 2009 – 
2013) 
 

As mentioned yesterday, no distinction between minor and major injuries, only fatal/non-
fatal injuries were reported.157 

151. Mr. Ferguson forwarded this response to Mr. White the same day. He also copied 

part of Mr. Izadpanah’s February 4, 2018 email, and added: 

Further to our discussion, I have reviewed and discussed with Pedram from CIMA. Pedram 
has further responded they have confirmed the numbers related to injuries. Pedram has 
further identified that these stats are related to injuries to fatalities. There is no differential 
in the severity of the injuries, it is simply that some level of injury has been identified or a 
fatality. 

- The LINC experiences 16% of severe collisions on weekends. It is very different from the other 
highways. 

- On the LINC, 34% of collisions during weekdays occur during PM peaks. This is higher than the 
other highways. 
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- For the RHVP, 27% of collisions occur during AM peaks and exactly 27% of collisions occur during 
PM peaks. 

As you suggested, these observations show that speed is the problem. Also, they show 
that the PM and AM peaks are the biggest issues. 

It is counter intuitive to have speeding related collisions during AM and PM peaks. But, as 
we wrote in our reports, there is a big speed differentials between the two lanes on the 
LINC. I highly suspect that this is a major contributing factor to the severity of collisions. 
This large speed differential is unusual and not necessarily observed on the other 
highways. 

As you can see, Pedram is of the position that vehicle speeds are a direct reflection to the 
resulting injury, I would even add the addition of distracted and aggressive driving. I am 
also going to bring this up at the HSRSC meeting this week to discuss with the police and 
get their feedback on the issue.158 

152. Mr. White forwarded this on February 7, 2018 to Ms. Matthews-Malone, writing: 

Hi Betty I am sharing this detailed data with you as there are some interesting things arising 
from the data. (speed differential between the lanes etc) I have asked Dave to consolidate 
the data to answer Dan’s questions as I think this is too detailed and a bit confusing the 
way it is presented now. Once Dave complies the data for Dan I will share it with you before 
we transmit it. I have also asked for the collision data in the PW report to be fully updated 
to 2017. 

Let me know if you think we need further analysis at this point.159 

153. Ms. Matthews-Malone replied the same day: 

Interesting stuff. First thing that came to mind was that timeslots could potentially assist 
Police on when to target enforcement. Will be interest to hear what comes of Dave’s 
meeting with Police. Other interest was wet condition summary. Wondering when Gary 
going to have his core samples back? 

Thanks for overview. Looking forward to seeing draft responses for Dan.160 

154. On February 6, 2018, Ms. Juchniewicz exchanged emails with Mr. Ferguson 

regarding the collision statistics in a chart which appears to have originated from the 

PW18008 Report, presented to the PWC on January 15, 2018: 
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[Ms. Juchniewicz]: Martin has asked for this chart to be updated, I was told CIMA did the 
stats but I’m not getting the same numbers for total collisions in any of the years. Can you 
let me know how they came up with these numbers. 

161 

[Mr. Ferguson]: I have copied Steve also, but these are the numbers we would have 
provided to CIMA when they initiated the 2 safety assignments. I suspect it is a summary 
from IM.162 

[Ms. Juchniewicz]: I need the summary of data that was sent to CIMA showing total 
collisions broken down between the LINC and RHVP. 163 

155. Mr. Ferguson forwarded this email to Mr. Izadpanah, writing: 

Do you have the original email when we provided you with this data? I suspect we sent it 
via email?164 

156. Mr. Izadpanah replied the following day, attaching various emails. He wrote: 
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Please find attached the original emails by which we received the collision data from Steve 
Cooper back in 2015. Also, we included our spreadsheet which combines the collisions for 
the LINC and RHVP. 

Please let me know if you have any questions or need our assistance.165 

157. On February 9, 2018, Mr. Ferguson sent Mr. White a draft of an email summarizing 

the information received from CIMA regarding the collision statistics: 

Have a look, I’ve tried to just focus on the specific questions that were raised and provided 
a recommendation going forward. 

At our recent Management meeting to discuss the RHVP/LINC collision information, two 
specific questions were asked. The purpose of this email is to clarify the position of Traffic 
Engineering. 

1. Are the injury/fatality statistics correct, they seem high. 

Through discussion with CIMA, the statistics were confirmed to be correct. The 
LINC has 58% Injury collisions, the RHVP has 44% Injury collisions. 

I further clarified with CIMA that the there is no distinction between minor and major 
injuries. I further clarified with Hamilton Police Services at the Hamilton Strategic 
Road Safety Committee meeting that if an occupant declares even a minor injury 
(ex. Sprained wrist) it is recorded as an injury.  

In reviewing the stats, though the incident of injury are higher, the number of 
fatalities is low compared to the overall number of collisions. 

2. Why are the collisions occurring and the root causes. 

CIMA undertook a quick evaluation on the collision stats and identified that in the 
majority of incidents, speed is the contributing factor. Also, they show that the PM 
and AM peaks are the biggest issues. 

It is counter intuitive to have speeding related collisions during AM and PM peaks, 
but as written in the Safety reports for the two facilities, there is a big speed 
differential between the two lanes on the LINC. CIMA highly suspects that this is a 
major contributing factor to the severity of collisions. This large speed differential 
is unusual and not necessarily observed on the other highways. 

Further support for this theory, is that HPS provided us with an update on 
enforcement statistics on the RHVP and LINC. Since December 14/15 to February 
7/18, there has been a total of 8,880 violations issued. Of this total 8,101 (91%) 
were issued for speeding and furthermore 4,282 (48%) of the total, were issued to 
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vehicles exceeding 120km/h. HPS has also stated that on most days, officers can’t 
keep up with the number of the violations that are occurring. 

Recommendation: 

The original safety report and subsequent committee report to PWC, identified a number 
of improvements to address the issues occurring on the roadways. Staff have been 
implementing these counter-measures and will continue to add additional features through 
the roadway resurfacing that is proposed. 

Hamilton Police Services has requested for provisions to be completed on both the RHVP 
and LINC to assist in their enforcement efforts. Based on this information, staff recommend 
the following request be added to the Scope of the resurfacing project. 

1. At any point where there are established crossover locations such as guard-rail 
end and overpasses, the locations be paved or built up with gravel. 

a. North end, north of Barton Street 
b. Between Barton and Queenston 
c. Between Queenston and King 
d. Between King and Greenhill 
e. Between Greenhill and Mud St 
f. Between Pritchard and Dartnall 

 
2. Three different access points along the side of the RHVP to stormwater ponds, 

request to have the access roads built up with gravel and/or paved 

3. On the LINC, requires for curbs to be cut down and gravel placed at a number of 
bridge abutment locations.  

4. Add a number of crossing points in the median throughout LINC 

a. Between Dartnall and U. Ottawa 
b. Between U Ottawa and U Gage 
c. Between U Gage and U Sherman 
d. Between U Sherman and U Wellington 
e. Between Garth and Golf Links 
f. Between Golf Links and 403 

 
5. Grass and tall weed cutting required at locations in area of bridges at Pritchard 

and Dartnall as well as at the point where the LINC meets RHVP. Tall foliage 
inhibits enforcement using LIDAR equipment.166 

158. Mr. White replied on February 12, 2018, directing Mr. Ferguson to add information 

regarding the number of drivers caught stunt driving and to send the email to those 

present at the meeting.167 
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159. On February 14, 2018, Ms. Juchniewicz emailed Mr. Ferguson regarding collision 

data, writing: 

I know your off this week but Martin suggested I still send this to you to clarify the numbers 
that went to CIMA, before he releases the stats. The first chart is the updated one, but 
there seems to be a discrepancy with the “number of crossover collisions on the LINC and 
RHVP” columns. You asked that collisions involved in hitting the median, curb and total 
cross over collision’s are all to be included, my numbers (2015-2017) are a lot higher than 
previous years. Can you please confirm the numbers that went to CIMA do include all types 
of crossovers. 

168 

160. Mr. Ferguson and Mr. White later requested that Ms. Juchniewicz revise the data 

so the column regarding cross-over collisions only reflected “total cross-overs into the 

opposing lanes”.169 
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(c) Status of other CIMA projects 

161. On February 22, 2018, Mr. Cooper emailed Mr. Izadpanah and Mr. Decleir 

regarding the Speed Limit Reduction Study. He advised that the project was on hold until 

they had a chance to discuss with a member of Council.170 

162. On February 27, 2018, Mr. Field emailed Mr. Malone, writing that the City was 

looking to engage CIMA to conduct a lighting study on the RHVP (“RHVP Lighting 

Study”).171 

(d) Claim following collision on RHVP off-ramp 

163. On June 21, 2017, the City received a letter from a Senior Claims Advisor at 

Allstate. The letter, received by John McLennan (Manager, Risk Management, Legal & 

Risk Management Services, Corporate Services, Hamilton) on June 26, 2017, related to 

a collision involving a pedestrian on an off-ramp of the RHVP. The letter advised that it 

was their belief that the “design of the off-ramp and poor road conditions contributed to 

the collision”. The email also attached a list of reportable collisions for the particular ramp 

for the period between October 5, 2007 to October 5, 2017.172 The letter was attached to 

a document dated February 28, 2018, over which the City of Hamilton has asserted 

privilege.173 
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(e) Vision Zero  

164. On February 14, 2018, Mr. McLennan emailed Mr. Murray, Councillor Aidan 

Johnson (Ward 1, Hamilton) and an individual named Scott, in response to an inquiry 

from Scott sent on February 7, 2018. The inquiry related to traffic safety and accident 

investigations.  

Thank you for reaching out to Councillor Johnson with respect to traffic safety in the City. 
As the Risk Manager for the City it is a topic of constant concern and interest for me. 

The City’s Traffic Division presently has two active programs dedicated to traffic safety and 
accident prevention. The first is a regular report with respect to collision statistics in the 
City. In a nutshell the report identifies high incident areas and is a primary source of 
information for planning traffic infrastructure enhancements and larger capital projects. 
Last I spoke with the Manager of the Traffic Division he had advised that they have 
upgraded their data management software and that the next report is due in September 
2018. 

Attached is a previous report which I happen to have handy on my computer. 

The second is the Vision Zero program, wherein the City has joined in with a global 
movement dedicated to transforming the way we use, interact, and travel on our roads. 
Vision Zero has a simple and clear goal: ZERO fatalities or serious injuries on roadways. 
Vision Zero aims for safer streets through improved education, enforcement, engineering, 
evaluation and engagement. Here is the link to the City’s Vision Zero web page: 

https://www.hamilton.ca/streets-transportation/driving-traffic/vision-zero 

I encourage you to take the time to complete the on-line survey within. Public input is a 
very important component to formulating the action items of Vision Zero. 

You will find links to the Vision Zero programs of other large municipalities as well. 

Also you will see some statistics related to the issue of the social costs of collisions in 
Hamilton, which you referenced in your e-mail, and a link to Transport Canada report 
dedicated to the subject 

I should also point out that Hamilton Police Service conducts a very thorough forensic 
investigation of any vehicle collision in the City involving serious injury or fatality. The 
information contained within these reports can be useful for planning traffic infrastructure 
enhancements and capital projects. 

If you check the following link closer to September and go to the Public Works Committee 
meeting schedule you should find an exact date for when Traffic’s next Collision Report 
will be presented to the Committee. 

https://www.hamilton.ca/council-committee 
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Thank you again for your interest in this regard.174 

2. 2017 Golder Pavement Evaluation results, HIR and resurfacing 

(a) Results from 2017 Golder Pavement Evaluation 

165. On January 22, 2018, David Hein (Principal Engineer and Vice-President of 

Transportation, Applied Research Associates Inc.) emailed Dr. Uzarowski under the 

subject line “Red Hill Valley Friction Problem….” He wrote: 

Next time you need friction testing on RHVP, let me know.  We have an ASTM Brakeforce 
trailer in the Toronto area every year to do testing. 

Hot In-Place Recycling technology “new”, not even remotely as Warren/Taisei was doing 
HIP in Ontairo in the 80s, almost 40 years ago.175 

166. Dr. Uzarowski replied the same day: 

Thanks for letting me know. If I need it I will let you know. 

I agree that HIP is not knew. Who says it is new? I was involved in it while working for 
JEGEL. In the 90’s Ontario gave up on it and Crupi sent the last HIP train to the US. The 
technology has significantly improved since then.176 

167. Dr. Hein replied to Dr. Uzarowski that afternoon, enclosing a link to an article in 

The Hamilton Spectator, dated January 15, 2018, titled “Scratching the surface for 

answers on Red Hill Paving”: 

Here is the link to the article.  Not very well written. 

https://www.thespec.com/news-story/8072227-scratching-the-surface-for-answers-on-
red-hill-paving/177 

168.  Dr. Uzarowski responded “Thanks, Dave. I haven’t seen it.”178 
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169. The article included the following: 

The City of Hamilton has hired a consultant to test the asphalt on the Red Hill Valley 
Parkway — results expected to show once and for all whether there is a problem with the 
material. 

The parkway has been the subject of complaints regarding slippery pavement since it 
opened in 2007. Friction testing done in December 2015 was inconclusive, and a 
consultant recommended further testing; instead the city opted to repave ahead of 
schedule starting later this year. 

"We don't know why they feel that it's slippery," said Gary Moore, director of engineering. 
"That's all part of (why the city is doing) the testing." 

The testing includes samples that were collected before Christmas being sent to Ireland 
for specialized analysis. The city needs a comprehensive look at the asphalt mix to know 
if it can be recycled during repaving using a new technique being explored by the city, he 
said. 

Slippery roadways have been among the concerns expressed by the grieving families who 
have lost loved ones in crashes along the parkway. 

But the major rallying point has been a call for median barriers along the Red Hill and the 
connecting Lincoln Alexander Parkway, to prevent crossover crashes where cars travel 
through the median onto the other side. 

After an emotional appeal from families in October, the city agreed to study the issue 
further. However, a report going to the public works committee Monday says barriers are 
not being considered right now. Instead, staff is recommending holding off until the 
parkways are expanded. However, there is no clear timeline for when that may happen 
and any parkway expansion is contingent on the connecting Highway 403 and QEW 
expanding first. 

Ontario Minister of Transportation Steven Del Duca told the city that environmental 
assessments are ongoing and there is no set timeline for expanding the highways here. 

For the families who have been fighting for barriers, the report is not surprising, but "very 
disappointing," said Corey and Léony Hastings. 

Their daughter and stepdaughter Jordyn Hastings died in a crossover crash on the parkway 
May 5, 2015, alongside her best friend, Olivia Smosarski. Both girls were 19. 

The crash occurred between the King Street East ramp and Greenhill Avenue — one of 
two particularly crash-prone stretches on the parkway. 

The Hastings point out the city still has done nothing to address these "hot spots." And the 
other measures to reduce speed "still won't prevent crossover fatalities," they said. 

Crossover crashes represent a small percentage of overall crashes on the Linc (5 per cent) 
and Red Hill (3 per cent), the report notes. But statistics also show crossover crashes are 
50 per cent of the dozen fatalities on the two parkways. 

Other "collision counter measures," include better signage, plans to study lowering the 
speed limit and (depending on provincial legislation) a push to look at possible photo radar. 
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"The installation of barriers would greatly reduce the likelihood of crossover incidents 
occurring: however there are other potential impacts that may arise," the report says. 

Experts say barriers can increase the number of crashes, but tend to decrease the severity 
— namely they can prevent deadly crossovers. 

"In addition, the installation of barriers does not directly address the primary root cause of 
the collisions, speeding, aggressive and distracted driving," the report says.179 

170. On February 9, 2018, Dr. Uzarowski contacted James Ward (Operations Manager, 

James Fisher Testing Services) regarding the status of the PSV testing: 

Golder Associates sent you a material for PSV testing some time ago. I believe Amelia 
Jewison has contact you about this. It is extremely urgent for us and for our client to know 
what to do with the existing pavement in the pavement rehabilitation process. It is critical 
to know the PSV value for the material since this will control the design. 

Could you please let me know where you are with the testing and when we can get the 
PSV testing results? I am meeting with the client of Monday and I know will be grilled about 
the PSV values. At this point of time I would need at least just a simple email and the report 
to follow. 

I would appreciate your prompt response.180 

171. Mr. Ward replied the same day, writing: 

Unfortunately we are very busy at the moment you sample is not yet complete, I will have 
an update Monday morning my time with a finish date.181 

172. The same day, Ms. Cameron emailed Dr. Uzarowski regarding the expected 

receipt of the testing results: 

Our AP department received an invoice from you that does not have the PO number on it. 
I happen to know it’s to PO 87460. In future can you make sure it’s noted for charges to 
that job. 

Please and thank you. 

P.S. – Gary would like to know where the test results are. Please advise.182 
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173. Dr. Uzarowski replied the same day, informing her that he expected to receive the 

testing results from the laboratory on February 12, 2018.183  

174. On February 12, 2018, Ms. Rizvi exchanged emails with Mr. Ward. They wrote: 

[Ms. Rizvi]: I understand that you communicated with Ludomir Uzarowski last week and 
had indicated that you would have the test results for the PSV testing back to us today. Will 
this still be possible? I apologize for the rush but our client is really pushing us for some 
answers and the PSV results are critical in regards to the recommendations we give them. 
Could you please provide me with an updated as soon as you can. 

[Mr. Ward]: Sorry for the delay. I have been promised the result for Thursday. Unfortunately 
the lab doing the test let me and yourselves down on their promise of today.184 

175. Ms. Rizvi forwarded the email to Dr. Uzarowski, copying Ms. Jewison, writing: 

It appears now that the results will not be available till Thursday, see below. I will leave this 
in your hands now about how you want to deal with it.185 

176. On February 13, 2018, Ms. Cameron emailed Dr. Uzarowski regarding the status 

of the 2017 Golder Pavement Evaluation results, writing “I know he’s going to ask in follow 

up to your e-mail. When can he expect the results?”186 

177. Dr. Uzarowski replied the same day, stating (highlighting in original): 

I know Gary will ask and I am very stressed about this. Below is the response that I got 
form the lab on Monday. Sorry, I will get the results on Thursday. Please believe me I 
contact them daily and put the pressure. 

Regards, 

Ludomir 

Hi,  

Sorry for the delay. I have been promised the result for Thursday. Unfortunately the lab 
doing the test let me and yourselves down on their promise of today. 
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Regards 

James187 

178. Ms. Cameron forwarded Dr. Uzarowski’s response to Mr. Moore approximately 15 

minutes later.188 

179. Dr. Uzarowski emailed Mr. Ward the same day, writing: 

I just would like to confirm that I will get the PSV results on Thursday. My client if extremely 
anxious.189 

180. Mr. Ward replied, promising that the results would be received on February 15, 

2018.190 

181. On February 15, 2018, Mr. Ward emailed Dr. Uzarowski, identifying the PSV as 

45, and that the report would follow shortly.191 Mr. Ward emailed the report to Dr. 

Uzarowski approximately twenty minutes later.192  

182. Dr. Uzarowski’s notebook contains an entry dated February 20, 2018, listing 

“Hamilton – PSV”.193 

183. Dr. Uzarowski corresponded with Ms. Rizvi and Ms. Jewison the same day 

regarding the asphalt cores extracted on December 6-7, 2017. He advised Ms. Rizvi not 

to discard the remaining materials until after he spoke to Mr. Moore. 194 
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184. Ms. Rizvi wrote to Ryan Hobson (Lead Laboratory Technician – Asphalt, Whitby 

Office, Golder), instructing him to send a small portion of the aggregate to Dr. Uzarowski 

for examination. She also wrote that the remaining aggregates should be kept “until the 

reporting has been completed and we have met with the client to present the findings.”195 

185. Dr. Uzarowski also emailed Mr. Hobson regarding the aggregate noting that he 

required the aggregate ahead of a meeting with the City on Friday.196  

186. On February 21, 2018, Mr. Moore sent a calendar invite to Dr. Uzarowski and 

Claudio Leon (Project Manager, Contracts and Standards, Design, Engineering Services, 

Public Works, Hamilton) for a meeting on February 23, 2018. The meeting was scheduled 

prior to a presentation Dr. Uzarowski was giving to the City the same day, and was to 

discuss new asphalt specifications for the City.197  

187. Dr. Uzarowski emailed Mr. Moore on February 22, 2018, requesting that they meet 

that day to discuss the “RHVP and other aspects”. He subsequently corresponded with 

Ms. Cameron to arrange a meeting. She advised that Dr. Uzarowski could likely touch 

base with Mr. Moore before the presentation.198 

(b) Discussions regarding HIR and SMA 

188. On February 22, 2018, Dr. Uzarowski exchanged email messages with Daryl 

Finlayson (Senior Material and Pavement Engineer, Geotechnical, Materials & Pavement 

Engineering Section, Ministry of Transportation and Infrastructure of British Columbia) 
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regarding his experience with HIR, asking whether he had any experience using HIR for 

SMA mixes, and if so whether there were any concerns.199  

189. Mr. Finlayson responded the same day, writing: 

Nice to hear from you. I am in a transitional phase so have cc Brad Hogg as well for 
additional comments. 

HIPR should work for SMA mixes as long as there isn't any recycled rubber tire in the 
Asphalt binder (creates a smokey event). The grinding part might be a bit coarser grinding 
process as the SMA may require a slightly longer heating cycle to ensure the Asphalt has 
soften enough for the grinding. The resulting Asphalt mix might not be a true SMA mix as 
the gradation may change with grinding and mix added to get the required thickness for 
the lift. 

Arc Asphalt Recycling may have done some work in Ontario recently as I was talking with 
them a few years ago and there was some discussion on their activities. back east. You 
could contact Al Rorison at info@propaver.com<mailto:info@propaver.com> to see when 
and what they or affiliates may have been doing in Ontario with HIPR200 

190. Dr. Uzarowski’s notebook includes an entry from February 23, 2018, which lists: 

1) Hamilton 

- MSCR spec 

- PSV investigation201  

191. On February 28, 2018, Dr. Uzarowski emailed Mr. Wiley, asking whether or not he 

had conducted HIR on SMA: 

I have a few questions and hope you can help me. I was involved in number of hot in-place 
recycling projects in the past. However, I have never done or seen any SMA HIR recycling. 
SMA is not an easy mix with its gap gradation, high asphalt cement content and drain down 
test required, content of fiber and difficult volumetrics. I was not able of find any example 
on the Internet of successful SMA HIR recycling. 

Have you ever done any SMA HIR in BC or other provinces? If, was it successful? What 
conditions you had to meet and were there any issues? Would you give the warranty for 
the performance of the pavement where HIR recycled material would serve as the surface 

                                            
199 GOL0003640 
200 GOL0002856 
201 GOL0007414 at image 71  

../Documents/GOL/GOL0003640.pdf
../Documents/GOL/GOL0002856.pdf
../Documents/GOL/GOL0007414.pdf


69 
 

Overview Document #8: 2017 Pavement Evaluation and RHVP-Related Safety Initiatives: November 2017 - April 2018 
Doc 4125331 v1 

course on a very busy highway? You know what road I am talking about. How comfortable 
would you be with this kind of work?202 

192. On February 28, 2018, Mr. Becke circulated a calendar invite with the subject line 

“Meeting to discuss rehab strategy for RHVP. – 2019”. The meeting was ultimately 

scheduled for March 9, 2018, and the invite included Mr. Oddi, Dennis Perusin (Senior 

Project Manager, Construction, Engineering Services, Public Works, Hamilton), Mr. 

Andoga, Ms. Jacob, Dr. Uzarowski, Mr. Leon, Mr. Vala and Tyler Renaud (Project 

Manager, Construction Quality Assurance, Construction, Engineering Services, Public 

Works, Hamilton). The following was included in the body of the invitation: 

Further to the presentation on Friday (Thanks Ludomir), we had a side discussion 
afterwards regarding Hot-in-place on the RHVP. It sounds like there will be some 
challenges with this approach that we need to discuss moving forward. 

According to everyone’s Calendar, this date and time seems to work for a meeting… I 
would prefer to not push it too far into March as I would like to hammer out what we are 
doing sooner than later. 

Please let me know if you are available and I will send the location information out 
shortly.203 

193. Dr. Uzarowski replied to the calendar invite, writing: 

As discussed and requested after the Friday’s presentation, I contacted Pat Wiley, the 
President of Ecopave Asphalt Recycling Inc. Pat does a lot of HIR in BC and will likely be 
doing some HIR for MTO in the Thunder Bay area this year. 

Pat has never done HIR recycling of SMA and thinks that this is perhaps not feasible. He 
has referenced the MTO guidelines that do not allow HIR of SMA. I have included below 
the statements from the MTO June 2015 guidelines on HIR for your information. 

HIR is recommended only for existing flexible pavements, excluding SMA, with a minimum 
asphalt pavement thickness of 70 mm. The specified HIR lift thickness is 40 mm to a 
maximum of 50 mm (including any beneficiating HMA). The measured lift thickness is the 
actual lift thickness of the HIR placed and may or may not be equal to the hot milling depth. 
A minimum of 25 mm of existing asphalt pavement should be maintained below the HIR. 

The HIR process shall not be used to recycle SMA or composite pavements. 
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I look forward to our meeting next Friday and discussing what can be the optimum 
solution.204 

194. Dr. Uzarowski’s notes contain an entry dated March 1, 2018, which lists “Hamilton 

– RHVP – Mike Becke”.205 

(c) Delayed installation of reflectors 

195. On February 27, 2018, Mr. White emailed Mr. McKinnon regarding RHVP 

resurfacing and the installation of reflectors: 

We are not replacing the pavement marking reflectors (as we are going to install new ones 
as part of the scope of the upcoming repaving project.) Yes we will be repainting the Linc 
and RHVP in the spring and in the fall until resurfacing occurs at which time we will be 
installing durable plastic pavement markings in the new asphalt....206 

196. That evening, Mr. McKinnon forwarded Mr. White’s message to Mayor 

Eisenberger.207 Mayor Eisenberger replied approximately 10 minutes later, writing: 

When is the resurfacing scheduled for? If it is years away what do we do with these 
reflectors in the meantime? Is this not a warranty issue? Half or more missing is not 
acceptable now or in the future.208 

197. The next day, Mr. McKinnon forwarded Mayor Eisenberger’s response to Mr. White 

and Ms. Matthews-Malone, writing “What day you? Don’t want to over react to this but 

let’s chat”.209 

198. Mr. White replied later that day, writing: 

Hi Dan the existing reflectors were installed in 2014 on a short section of the RHVP from 
about the top curve to north of Greenhill at a cost of $234,000. All warranty on the 
installation has expired. We were not going to maintain them this year as this would be 
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throw away cost due to the upcoming resurfacing and at that time the new reflectors will 
be inlaid into the new asphalt (a better process then gluing them onto the road). 

At this time, I’m not sure yet what Gary’s plans are for the resurfacing of the RHVP and 
Linc. We were basing or original decision to not replace them on Gary’s plan to resurface 
the RHVP as soon as possible. As far as I know Gary hasn’t committed to a process or a 
time frame however we are working on their original schedule which has NB RHVP in 2018 
SB RHVP in 2019 and the Linc in 2020/21. Roads and Traffic have a meeting with 
Engineering Services tomorrow and we can try to get an answer from Gary on the plans 
and timing for resurfacing the parkways at that time. If there will be a delay of a year or 
two, we can and should maintain the reflectors. If we are to maintain the reflectors we will 
require a new contract to be let. 

As soon as we get the timing of the resurfacing I will advise and recommend a course of 
action. 

Hope this assists.210 

199. Mr. McKinnon replied that afternoon, asking Mr. White or Ms. Matthews-Malone to 

correspond directly with Mayor Eisenberger regarding the issue.211 

3. Asset Management and Road Maintenance  

200. On February 28, 2018, Mr. Sidawi sent an email to Mr. McGuire and Mr. Andoga, 

attaching a presentation and report regarding the City’s asset management program, 

noting that the report had gone to Committee the previous year.212 

201. The report, titled “Roads Asset Management Plan Update (PW17003)” was 

prepared by Mr. Sidawi and submitted by Mr. Moore on January 16, 2016. The report and 

presentation related to roads along with other Public Works divisions. The RHVP/LINC 

received a condition index (“OCI”) of 77. This value was the highest on the list, and was 

significantly above the average network condition of 62.213 
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F. March 2018 

1. Discussions regarding resurfacing, HIR and 2017 Golder Pavement 
Evaluation 

202. Mr. Wiley responded to Dr. Uzarowski on March 1, 2018, writing: 

We have not done any work with SMA and the Ontario MTO HIR guidelines advise against 
it. I think we should approach it very cautiously, perhaps its not feasible,.214 

203. Also on March 1, 2018, Mr. White emailed Mayor Eisenberger regarding his inquiry 

into RHVP reflectors and resurfacing. Mr. White wrote: 

Dan has asked me to follow up with you on your concerns respecting the reflectors on the 
Red Hill Valley Parkway. 

The repaving was originally scheduled for 2018 and therefore we were not going to replace 
the missing reflectors as they will all be replaced during the paving operations. There is 
however a chance that the paving tender and contract may be held over until 2019. If this 
is the case Traffic will replace the missing reflectors this construction season (2018). A 
determination of the paving schedule will be made by Public Works later this winter/spring. 
In either case it is our intention to have visible reflectors on the RHVP. I can also confirm 
for you that Traffic will repaint the pavement markings on the Linc and the RHVP twice this 
year, once in spring and once in the fall. Upon resurfacing it is our intention to apply durable 
plastic pavement markings along the RHVP and the Linc as part of the paving contract.215 

204. Dr. Uzarowski’s notebooks include an undated entry, which includes the following:  

RHVP – PSV and other subjects 

A) 1) Texture   OK 

     2) BPN - v. variable, average good (39.4), but ranges from 21 to 62 

      - unreliable – weather issue 

     3) SN from Tradewind Scientific Av 35 and 38 but variable 

     4) SN from MTO 2007, Av. good for new SMA, 34.9 &, 34.8 but have low     

          values under structures  

     5) PSV = 45 - traprock medium, limestone - low (30-42) 

  - traprock with 50 is v. good 

     6) Dolomitic sandstone – the best ~ 55 

     Conclusion – somewhat risky to reuse it in the surface course 

 Gary – results inconclusive 

 

B) Speed – monitoring station data indicated that during no rush hours only low % drivers 

follow the speed limit 90 km/h speed as high as 120+ 
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C) Loading – much exceeded the prediction. The loading in 6 years as high as would be 

anticipated between Year 9 and 15. And maximum wheel loads were drastically exceeded 

(discussed possibility of possible weight station and speed control). 

 

D) Issues – top down cracking and dips/bumps 

 

Pat Wiley says he has never done hot in- place recycling of SMA so he did not want to do 

it on RHVP, main road in Hamilton. Also, changing the gradation and other aspects from 

SMA to SP 12.5FC2 would be impossible according to Pat. 

 

Option 1 Mill Overlay – mill 40 mm (use millings on other projects for low speed roads) and 

repave with 50mm new HMA SP12.5FC2. Use dolomitic sandstone if possible/feasible – 

10 mm elevation raise. 

 

Option 2 Hot-in-place recycle the SMA to a depth of 40 mm as a binder course and place 

a very thin surface course – 40 mm of SP 12.5 FC2. Use dolomitic sandstone if possible. 

Elevation raise ~ 40 mm. 

 

The last FWD was done in 2013 including coring. Cracks were shallow, only in the surface 

course. Repeat FWD and check the condition, particularly where the flooding was. There 

were locations where subgrade was weak. Inspect pavement before the rehab. 

 

Address – dips/bumps, cracking (top down), potential aggregate subject. Control drainage 

condition. 

Warning! Neither Option 1 nor Option 2 will solve the accident hazard issue. The speed 

has to be controlled.  Skid hazard increases drastically when the speed increases. 
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RHVP 

1) HIR of SMA + microsurfacing 

 

microsurfacing 

7,000 m x 15 m = 105,000 m² 

105,000 m² x $6/m² = $630,000 can be $5 

bonded wearing course - $  /m² 

 

2) Mill & overlay     50 mm 



75 
 

Overview Document #8: 2017 Pavement Evaluation and RHVP-Related Safety Initiatives: November 2017 - April 2018 
Doc 4125331 v1 

- milling $2.0/m²      105,000 m² x $1.5/m² = $200,000 

-overlay 0.125 x 105,000 x 2.5 x 110 = $3,600,000 

    Total ~ $4,000,000216 

 

205. Following the handwritten pages, Dr. Uzarowski’s notes include a one-page report 

from James Fisher Services (Ireland) Ltd. regarding PSV test results, and Golder’s results 

regarding Measured Texture Depth.217 

206. Another entry in Dr. Uzarowski’s notebooks, dated March 9, 2018, referenced a 

meeting he had with City staff. The following was noted: 

1) City of Hamilton 

- HIR of SMA 

 concerns 

 laboratory investigation required 

 test section before HIR 

- Apply microsurfacing Type III to address surface inconsistencies 

 is the City comfortable with micro 

 we have number of contractors who can do it 

- what to do with test results (PSV…) 

- HIR recycled SMA will no longer be SMA; check the characteristics of the mix to make 
sure it is strong enough to support the traffic without deformation and cracking 

- microcracking ~ 7 years 

HIR          ~ 6-10 years 

- micro can crack but will not spall because of polymer 

- lift thickness – 40 mm or 50 mm ? 

- Ecopave got the project in Th Bay 
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$12 /m² 

- skidabrading for now – no – public218 

207. Mr. Becke’s notebooks also contain an entry dated March 9, 2018, which reference 

a meeting with Dr. Uzarowski and others at the City: 

RHVP Meeting – Re – HIP   March 9./2018 

- The process of SMA HIP will change the SMA that the gradation will/may change 

- possible longer process to heat the mix longer to do the HIP 

- Change/add more aggregates to the mix – add a beneficiary mix to the process 

- Gary – No to microsurfacing 

- Sample for HIP to go to BC? Do it as a section of the repairs to the “Dips” in RHVP 

- Friction numbers/weaker surface afterwards? 

-  

40mm SMA surface on (existing) RHVP 

- Sample – Ludomir needs to provide a size etc 

- Concerns with Friction #s 

-->  

_______________________________________ 

Foam asphalt & PGAC with MSCR219 

208. On March 9, 2018, at approximately 5:00pm, Dr. Uzarowski responded to Mr. 

Wiley’s email regarding HIR and SMA, attaching the RHVP SMA mix.220 

209. At approximately 5:30pm, Dr. Uzarowski emailed Mr. Moore regarding HIR and his 

discussions with Mr. Wiley: 
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I have a relatively long discussion with Pat again and send him some basic information 
including the SMA mix design. He is much more optimistic now then a few days ago. We 
will work together to see how we can adjust the mix to make HIR feasible. So leave this to 
me and Pat. The area would be about 8,000 m x 2 directions x 2 lanes x say 4 m = 128,000 
m2. 

One of his major questions is how long work shifts can he get. Can he get 10 hours of 
work/night which would mean 12 hours closure? Or even, can he do some work during day 
time? He can do about 3 km in one lane in 10 hours a night.221 

210. Mr. Moore responded, copying Mr. Oddi, writing:  

We have 2 lanes at 8+/- km in both directions, that’s 2x8x2=32km. At 3 km per 10 hours of 
work, that’s 107 hrs +/-. 

I think we could do this 2 ways. On weekends say from Saturday at 5:00 am to Sunday at 
9:00 pm +/- ( but he may need 2 shifts to take full advantage of this closure to work around 
the clock) which could give him 40 hours for each week end. Or on week nights we could 
give 8:00pm to 6:00 am. Or we could combine them. 

Allow two weekends and the week of nights in between. That would yield two 36 hour 
periods on the week end. ( full closure of the road ) plus 5 – 10 hour nights . 

That’s 36+36+50=122222 

211. The following day, Mr. Moore forwarded Dr. Uzarowski’s email to Mr. Becke, 

writing “FYI, Ludomir has no changed his tune!”223 

212. On March 13, 2018, Dr. Uzarowski forwarded Mr. Moore’s response regarding HIR 

to Mr. Wiley. He also attached photos of RHVP core samples.224 

213. Dr. Uzarowski’s notebook entry from the same day, March 13, 2018, states: “3) 

Hamilton – talked to Mike Becke and Chris Thompson, got a call from Steve Manolis”225 
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214. On March 14, 2018, Dr. Uzarowski sent an email to Dr. Henderson, Ms. Rizvi and 

Michael Maher (Principal, Pavement and Materials Engineering, Golder), regarding his 

meeting with the City on March 9, 2018: 

FYI 

I had a meeting with the City of Hamilton on Friday, March 9th, 2018 in their office. The 
meeting was attended by Gary Moore, Mike Becke, Marco Oddi, Dennis Perusin, Susan 
Jacobs, Rick Andoga and Shebib Rich. We discussed the possibility of hot in-place 
recycling (HIR) of the SMA surface course on the Red Hill Valley Parkway. I have passed 
the concerns that the people form BC expressed and the concerns Pat Wiley, the President 
of ECOPAVE had. 

The concerns are that there is no experience with HIR of SMA mix. BC stated that HIR 
recycled SMA would no longer be a SMA mix and gradation would change. Pat stated it 
would have to approached with caution and was even concerned it may not be feasible. 

Frictional characteristics – I suggested applying microsurfacing on HIR recycled SMA, if 
they use HIR. This would make the surface uniform and offer good frictional characteristics. 
Gary rejected the idea. I then recommended using skid abrader or shot blasting, at least 
the worst areas indicated in Tradewind Scientific report, to improve friction of the current 
surface if they delay resurfacing. Marco rejected the idea for various reasons. For your 
information, I had recommended this treatment before when they let me know about friction 
concerns on the RHVP. 

I had a discussion with Pat Wiley on Friday evening and then on Monday morning. Now he 
says he can HIR the SMA mix. I have sent him the SMA mix design and photos of the cores 
and the mat.226 

215. Also on March 14, 2018, Mr. Wiley responded to Dr. Uzarowski regarding the 

proposed timeline sent by Mr. Moore: 

Ludimer, 

I think we can work with those work times.  If we can negotiate a 7 pm start during the week 
it would be better.  Not sure we can get two full crews there this fall so most likely single 
shifts on weekends. Still we can make this work if the materials can be recycled.  

We just need to make sure we can work that material.  We have been working with John 
Hagen of Golder for the Thunder Bay project.  Why don’t you two discuss and brainstorm 
on that.227 
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216. On March 15, 2018, Mr. McKinnon sent a bi-monthly recurring calendar invite, 

beginning on April 9, 2018, titled “Red Hill/Linc Discussion”. Attendees included Ms. 

Matthews-Malone, Mr. Ferguson, Mr. White, Mr. McGuire, Mr. Sidawi, Patricia Leishman 

(Manager, Strategy, Continuous Improvement & Quality, Public Works, Hamilton), 

Edward Soldo (Director, Roads & Traffic, Public Works, Hamilton), Raffaella Morello 

(Senior Project Manager, General Manager's Office, Public Works, Hamilton) and Ms. 

Eisbrenner.228 

217. On March 15, 2018, Dr. Uzarowski emailed Mr. Becke, requesting a call relating 

to the RHVP, writing: 

Could you please call me on my cell 9054416044 to talk about HIR on the RHVP? There 
is a significant amount of work that should be done for this.229 

218. Dr. Uzarowski’s notebooks included an entry from the same day, noting: 

Hamilton – Mike Becke 

- Test results – leave them  

- HIR 

- CIREAM – polymer modified AC230 

219. Dr. Uzarowski emailed Dr. Henderson on March 15, 2018, with a draft email 

addressed to Gary relating to HIR and a conversation with Mr. Wiley. Dr. Henderson 

exchanged emails with Dr. Uzarowski in response: 

[VH]: I have made small edits. I have added Rabiah to this email. What project number is 
this within or do we need to get a new project number? 

[LU]: It is 1772238 but I will have to ask for more budget.231 
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220. Dr. Uzarowski sent the edited email to Mr. Moore (copying Mr. Becke and Mr. Oddi) 

on March 15, 2018, regarding HIR of the RHVP: 

I talked to Pat Wiley a few times and have exchanged emails. Pat thinks it is possible to 
Hot In-Place Recycle SMA and is now in agreement to carry out this project. He can work 
within the timelines you suggested although some fine tuning may be needed. By the way, 
Golder is involved in the Highway 11 in Thunder Bay project. The HIR surface there will 
not be overlaid with a new HMA. There will only be a certain percentage of a new HMA 
added during the HIR process as a beneficiating mix. 

Pat would like to get my input on materials. I see our contribution as follows: 

1. Golder will obtain field samples of the SMA and underlying SP 19 materials, i.e. I 
understand the City will get a contractor to get them and pass to Golder. Part of 
the samples will be used by Golder to carry out laboratory testing to determine the 
current PG grade of the asphalt cement and gradation of the mix. 

2. Together with ECOPAVE Golder will look at what should be done to address the 
PG issue (type and approximate amount of rejuvenator) and what type, gradation, 
source and amount of a new beneficiating mix should be added to get a reasonable 
gradation and volumetrics. 

3. The beneficiating mix would also have to improve the medium term frictional 
characteristics of the HIR mix so it would have to incorporate the right aggregates. 
At this point of time I think we would do PSV testing of the considered blend or 
blends. 

4. Basically, Golder would determine what has to be done to make it feasible and 
determine what mix design and construction characteristics would be required. 

5. Based on Items 1, 2, 3 and 4 Golder will develop a project specification or rather 
a Special Provision that would complement the existing OPSS.MUNI 332 
November 2016 for HIR. 

6. ECOPAVE would have to do their own mix design and consider the details. 
ECOPAVE would get the unused part of the samples obtained under Item 1. 

7. ECOPAVE as a contractor would be fully responsible for the operation, QC testing 
and quality of the delivered product, and meeting the specification and Special 
Provision requirements. 

8. Golder can do QA testing and inspection and, if requested by the City, a part of 
Contract Administration. 

Please let me know if you are in agreement with this. I also think I should meet with the 
City to discuss some details. I am in Calgary on Monday, Tuesday and Wednesday but I 
am available after. Please send me the date when we can meet. Since the above would 
require a significant amount of work, I think we should start working on this ASAP.232 
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221. Dr. Uzarowski also contacted John Hagan (Associate, Geotechnical/Pavement 

Engineer, Barrie Office, Golder) regarding HIR on SMA.233 

222. On March 16, 2018, Mr. Moore responded to Dr. Uzarowski’s email: 

I’m good with the sampling and test as proposed and I appreciate Pat’s assistance but he 
has to know we will have to tender this work. (He may be the only bidder but that’s fine if 
it’s not economical we just won’t be able to award it.) So you can do items 1-5. The 
successful contractor would be responsible for providing the mix design (after award ). 6 
would be part of the works Contract and we’ll have to see how the roster goes before we 
can determine testing. 

I’m not in the office currently. But Pat can call me next week if he has further questions.234 

223. On March 22, 2018, Mr. Moore emailed Mr. McGuire regarding various capital 

works projects scheduled for 2019, including the RHVP rehabilitation: 

Please note both the attached minutes and Susan’s chart indicate the number of projects 
that have not been signed off for the 2019 Capital Program. Without a fairly quick 
confirmation of outstanding scope and sign off to Design, these outstanding projects are in 
jeopardy not being delivered in 2019.235 

224. On March 27, 2018, Dr. Uzarowski emailed Mr. Becke (copying Mr. Oddi), 

requesting a call to discuss a presentation regarding HIR. He wrote that he thought he 

should attend at the City to discuss with Mr. Becke and Mr. Oddi.236 

2. Collision data and safety initiatives 

225. Mr. Malone and Mr. Field continued to correspond in early March 2018 regarding 

CIMA’s involvement with the RHVP Lighting Study. They scheduled a meeting for March 

14, 2018, between CIMA and the City to discuss the scope of work.237 
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226. On March 6, 2018, Mr. Ferguson emailed Mr. McKinnon (copying Ms. Matthews-

Malone, Mr. Moore, Mr. Mater and Mr. White) regarding the 2018 Collision Memorandum. 

At our last meeting to discuss the RHVP and LINC, you asked two questions related to the 
collision information and the injuries being experienced. I have been in discussions with 
the Consultant on this topic as well as we have updated the collision stats to the end of 
2017. 

1. Why are motorists more likely to be injured travelling on our roadways when involved in 
a collision vs the comparison roadways? 

The consultant reviewed the LINC/RHVP to dissect injury/fatal collisions and to review to 
the comparison highways. These results found that the RHVP experienced 25% of injury 
collisions on weekends and is very similar to the comparison highways. The LINC 
experiences 16% of collisions on weekend which would be lower than the comparison 
highways and the RHVP. The consultant also identified that the injury collisions for the 
LINC and RHVP occurring during the early morning (midnight to 6am) and in the evening 
between 9pm and midnight, are very similar to the comparison highways.  

34% of the total collisions on the LINC occur weekday during the PM peak and 27% for 
both the AM and PM peaks for the RHVP. These numbers are higher than the comparison 
highways. The Consultant has confirmed that the observations show that speeding is the 
number 1 problem. This is further confirmed and supported by the recent enforcement 
statistics that have been provided by Hamilton Police Services.  

At our latest Hamilton Strategic Road Safety Committee meeting, HPS provided the 
following enforcement statistics for the RHVP/LINC from December 2015 to February 2018 

- 8,880 Provincial Offences Notices Issued 
- 8,101 or 91.2 % were directly related to speeding 
- 4,282 or 53% were violations of speeding exceeding 120km/hr 
- HPS has also identified a concern with the increase in Stunt Driving (50km/hr over 

the posted speed limit) occurring city wide. Plan to undertake a 
marketing/education program this year. 
 

2. Why are collisions occurring and injuries occurring? 

For confirmation, Injuries are identified as any type of injury that has been recorded by the 
Police Officer ranging from minor to serious injuries The collision data information does not 
break it down so whether it is a sprained wrist or broken leg, it is just classified as an injury. 
The Consultant confirmed that the biggest issue, especially on the LINC, is the big speed 
differentials between the two lanes which was identified in the original safety reports. This 
large speed differential is unusual and not necessarily observed on the comparison 
roadways. 

3. Updated Statistics 
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Staff are in the process of completing three consultant assignments, speed study review 
and consideration for variable speed limits, Q-end Warning system consideration and a 
review for the design and installation of permanent Variable Message Boards. The 
consideration and implementation of these systems was identified in the original safety 
reports for the two roadways and are considered tools which may assist in deterring the 
driver behaviour that is being experienced and therefore improve safety and operations. 

If you have any questions, please feel free to contact me.238 

227. The same day, Mr. White sent Mr. Ferguson a link to a Spectator article regarding 

the RHVP and LINC, titled “It’s not the parkways, it’s the drivers”. The article, dated 

January 17, 2018, focused on median barriers for the RHVP and LINC. Councillor Conley 

is quoted in the article as having received numerous calls from residents concerned about 

the safety of the RHVP. The article identified that barriers were not to be installed until 

the RHVP and LINC are widened. Councillor Conley wondered whether barriers could be 

installed in areas where drivers felt particularly unsafe, even if just to create a safer 
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perception of the roadway. The author of the article attributes collisions to driver 

behaviour, stating that the 2015 traffic safety reports found the cause of accidents to be 

behaviours including speeding and aggressive driving.239 

228. The article also included commentary from Mr. Moore and Mr. White. Mr. Moore 

advised that while barriers may stop crossover collisions, they would not reduce the 

overall number of accidents. Mr. White indicated that “unless the barriers are properly 

designed, placed and installed, they could also ricochet cars back into live lanes, which 

could contribute to even higher accident rates.” He was also quoted as saying speeding 

was the major factor resulting in collisions on the RHVP and LINC.240 

229. On March 8, 2018, Reza Omrani (Associate Partner, Project Manager, CIMA) sent 

Mr. Cooper an updated proposal for the Speed Limit Reduction Study. Tasks included in 

the proposal included the review of industry best practices in establishing an appropriate 

speed limit, with consideration to the function and collision histories of the roadways, as 

well as providing the City with various ITS options taking into account the needs and 

concerns of various stakeholders and establishing a plan to implement these projects.241 

230. On March 12, 2018, Mr. Field emailed Mr. Malone regarding the RHVP Lighting 

Study, attaching a staff information report presented to the PWC on September 19, 2016. 

He wrote: 

Ahead of this week’s meeting attached is a previous report that we brought forward to PW 
committee of which created the necessity for a further report. Our recommendations were 
approved. 
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Further to the above, as you may know, the Linc and RHVP has received sporadic attention 
at committee and we received further direction this past December. This read as follows: 

(ii) Lighting on the Red Hill Valley Parkway (Added Item 11.2) 

Staff were directed to report back to the Public Works Committee on the cost of installing 
brighter lights on the southern portion of the Red Hill Valley Parkway (RHVP) and that the 
report also address what, if any, impact the brighter lighting may have on the Environmental 
Assessment currently in place for the RHVP. 

The above sits as a OLB item with a response data as December 10, 2018. That said, we 
are looking at bringing this report to PW earlier, perhaps before they become a dead duck 
council. 

Look forward to meeting, see you on Wednesday.242 

231. In early to mid-March 2018, Mr. Ferguson corresponded with officers from the HPS 

regarding an anti-speeding campaign, a part of the HSRSC. This involved radio and 

television messaging regarding speeding on City roadways. On March 26, 2018, Mr. 

White sent Ms. Matthews-Malone anti-speeding radio commercials. In April 2018, Mr. 

White and Ms. Matthews-Malone corresponded regarding another anti-speeding 

initiative, a speeding and aggressive driving pledge. 243 

232. On March 19, 2018, Mr. White sent an email regarding an annual collision report 

that was to be released in the fall for 2017 data. In his email, he provided updated collision 

statistics ahead of the report being prepared: 

Hi all, I am releasing attached some standard Motor Vehicle Collision Statistics updated to 
include 2017 data. Traffic will be releasing a comprehensive Collision Report Annually and 
the first version of this is scheduled to go to Council this fall (just before or after the election 
period) . 

Jasmine it is ok to release this as required to the media. 

If you have any questions or comments please contact Dave Ferguson.244 
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233. On March 23, 2018, Mr. Ferguson emailed Mr. White, attaching a briefing note 

relating to questions raised by Mr. McKinnon regarding the increase proportion of severe 

collisions identified in the 2018 CIMA Collision Memo. Mr. Ferguson wrote: 

I have put the attached summary together as per our discussion. Have a look, let me know 
if you want anything else added.245 

234. Between March 20-23, 2018, Mr. Ferguson corresponded with Christina 

Mastrangelo (ATMS Technologist, ATMS and Signals, Traffic Operations & Engineering, 

Roads & Traffic, Public Works, Hamilton) regarding speed data. The HSRSC directed 

Public Works staff to send RHVP and LINC speed data reports to the HPS monthly. Once 

the format of the report was finalized between Public Works staff and the HPS, Mr. 

Ferguson directed Ms. Mastrangelo to send the HPS speed data monthly.246  

235. On March 26, 2018, Mr. White responded to Mr. Ferguson’s email and briefing 

note, attaching a handwritten markup.247 

236. The briefing note was converted to a memorandum, dated March 29, 2018, from 

Mr. Ferguson and Mr. White to Mr. McKinnon and Mr. Matthews-Malone. The 

memorandum contained the same content as the email Mr. Ferguson sent to Mr. 

McKinnon from March 6, 2018, along with an update regarding the status of initiatives 

recommended in Report PW18008.248 
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237. On March 29, 2018, Mr. Cooper sent Mr. Omrani (copying Mr. Izadpanah) the 

purchase order for the Speed Limit Reduction Study. The total authorized for the Speed 

Limit Reduction Study was $110,160.00.249 Mr. Cooper wrote in his email: 

Please find attached the PO number for this project. Sorry for the lengthy delay, there was 
some internal discussions. 

Looking forward to getting this started! 

238. A project kick-off meeting was scheduled for April 11, 2018. 250 

G. April 2018 

1. Continued discussions regarding HIR and resurfacing 

239. On April 2, 2018, Golder sent the City an invoice for work performed for the RHVP 

relating to roster contract C12-07-16. The project description in the invoice indicated the 

work was relating to the “investigation and testing for the friction/skid resistance of the 

existing pavement on the Red Hill Valley Parkway in the City of Hamilton”, and 

represented work performed up to March 23, 2018.251  

(a) Status of Repaving 

240. The City produced a handwritten note, identifying Mr. McGuire as the custodian 

dated April 9, 2018, which included the following: 

Red Hill 
RHVP Paving --> Hot in Place 

--> Check with Marco 
Core samples --> Check with Gary 
QA Staff 
Some Small Base Repair 

Look at Capital Budget & Where Does This Sit 
* Have We Tendered * 

Rich’s Study --> Technology Review 
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Polished Stone Review 
Queen St. Workstation252 

241. Mr. McGuire emailed Mr. Andoga on April 9, 2018, regarding the status of the 

RHVP repaving.253  

242. Mr. Andoga replied on April 10, 2018, writing: 

We are in discussion with design on a strategy moving forward. We may address ramps in 
2018 and follow up with mainline improvements in 2019. The repairs to the “dips” is too 
much for operations therefore the same will need to be completed with the ramp 
rehabilitation. 

The samples have not been taken. Gary (and design?) are is investigating the feasibility of 
the hot in place option. The MTO is completing a section of road in northern Ontario with 
HIP this summer.254 

243. Mr. Becke’s notebooks contain an entry dated April 23, 2018 with references to 

HIR: 

 

- Overall Ludomir project with Gary? Where is it at 

- Get PO# from Gary about HIP for Ludomir & the pricing for it.255 

(b) Contractual Issues Regarding HIR Suitability Study 

244. On April 10, 2018, Dr. Henderson emailed Graeme Skinner (Principal, Senior 

Geotechnical Engineer, Ground Engineer West Group Leader, Golder) and Nico 

Bezuidenhout (Principal, Senior Geochemist, Golder) (also copying Lisa Coyne 

(Principal, Senior Geotechnical Engineer, Golder), Dr. Uzarowski and Ms. Rizvi) 
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regarding the pavement rehabilitation of the RHVP. She wrote in her email that it was the 

City, not Golder, driving the idea of using HIR for rehabilitation. She also wondered 

whether the project needed to go through Golder's Risk Committee.256 

245. Ms. Coyne responded the same day, indicating that the project did merit discussion 

with the Risk Committee.257  

246. Dr. Skinner replied and expressed his concerns: 

This does sound a little messy, given the City is providing the samples, we’re specify the 
mix, and the contractor is hesitant to do the work… sounds like there could be a lot of finger 
pointing if things don’t work out. That is not to say that we shouldn’t proceed, but to ensure 
we have the responsibilities and expectations with the City clear. Does the City consider 
this a trial section or are they expecting absolute performance? What are the chances there 
could be a hic-up in the process and how are we mitigating any potential risks to ourselves? 

Two items comes to mind: 

1. Are we ensure any guarantee of performance of the recommended mix design? I don’t 
think we are entering into a specifically contract with the City to guarantee the performance 
of the mix, but is this clear? 

2. Does this pursuits involving unproven/emerging technology and/or otherwise atypical, 
substantial, or unusual risks? This is where I think the PRC may come in. 

HIP Recycle has been around for a while (I worked a co-op term over 20 years ago with a 
Warren crew for HIP Recycle), but seems to have fallen out of favour – why? Were there 
performance issues? 

Is HIP now considered atypical or an unusual risk? We don’t see it very much I think. What 
has changed? 

Why is Ecopave hesitant – what risk do they see? What has changed their mind? Are we 
taking on additional risk here? 

Overall, what are the risks to Golder in taking on this work? Sounds like a great project to 
assist the City and establish ourselves in the HIP recycle market (is there an emerging 
market here?), but what is driving this and who is responsible at the end of the day?258 
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247. On April 12, 2018, Dr. Uzarowski responded to various colleagues at Golder 

regarding HIR and the Golder’s Risk Committee, writing:  

Could we have our discussion soon? I cannot delay it for too long. The City of Hamilton 
should know if this is feasible. If, I would have to prepare a specification and a lot of other 
information. The City would like to have it ASAP.259 

248. Mr. Becke’s notebooks contain an entry dated April 25, 2018, which notes: 

RHVP – Dip’s, sample for testing 

 GM’s office Bi-Weekly Meeting Regarding260 

(c) Installation of reflectors 

249. On April 25, 2018, Mr. Becke emailed Mr. Andoga (copying Ms. Jacob and Mr. 

Vala) regarding the installation of “cat’s eyes” reflectors on the RHVP: 

Further to our Project Coordination meeting today, I was concerned to hear that the Traffic 
Dept. would be putting out a contract to replace and install new “cat’s eyes” reflectors this 
year (2018), when we will be resurfacing the Red Hill Valley Parkway (RHVP) in both 
directions next year (2019).  

As you are aware, the RHVP was originally intended to be resurfaced this year via 
conventional “Shave and Pave”. However, a new technology has come to light that will 
provide the City with a faster, cheaper and more environmentally friendly way of resurfacing 
the road, while having less impact to traffic during construction. We opted to defer the 
works to 2019 in order to complete further review of this technology and take some samples 
from the road so we can complete the appropriate asphalt mix design needed.  

I understand that there is perceived safety concerns on the RHVP. However, spending the 
money to install the cats eyes this year, when we will have to remove and replace the cats 
eyes next year, is not cost effective. Even if we wanted to, we would not be able to recycle 
the cats eyes to be reused next year, as the epoxy that holds the reflectors in place would 
break the reflector before removing it.261 

2. Continuation of safety initiatives and studies 

250. On April 3, 2018, Ms. Mastrangelo emailed Mark Stiller (Staff Sergeant, Support 

Services Division, HPS) and Barry Stoltz (Sergeant, Support Services Division, HPS), 
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attaching a zip folder with LINC/RHVP speed data collected in February and March 

2018.262 

251. On April 4, 2018, Bryan Purins (Traffic Safety Technologist, Traffic Roadway 

Safety, Traffic Operations, Traffic Operations & Engineering, Roads & Traffic, Public 

Works, Hamilton) emailed Ms. Juchniewicz regarding collision data in preparation for the 

2017 Annual Collision report. He wrote: 

I could use your expertise with Intersection Magic for the 2017 Annual Safety Report we 
will be producing this year. 
Would you be able to send me the following collision details? 
Let me know if any of this information isn’t obtainable thru IM. 
 
2010-2017 (broken down for each year) 
# of collisions 
# of fatalities 
# injury collisions 
# pedestrian collisions 
# cyclists 
 
2017 
# of collisions by driver action (speeding, aggressive driving, disobeyed traffic control etc.) 
# of collisions by location (signal, AWS, etc) 
Collisions by Weather conditions 
Collisions per month 
Collisions per day of week 
Collisions per hour of day 
10 intersections with most collisions (network screened)263 

252. On April 9, 2018, Mr. Andoga emailed Ms. Matthews-Malone regarding the City’s 

infrastructure deficit. In the email, he identified the City’s backlog of needs to be 

approximately $1,150,000,000. He attached an email further describing the funding 

needs, which outlined that 41.3% of the overall network was in a state of rehabilitation or 

reconstruction, and that based on the LINC and RHVP’s current performance, “a funding 

                                            
262 HAM0001172_0001 
263 HAM0057357_0001 

../Documents/HAM/HAM0001172_0001.pdf
../Documents/HAM/HAM0057357_0001.pdf


92 
 

Overview Document #8: 2017 Pavement Evaluation and RHVP-Related Safety Initiatives: November 2017 - April 2018 
Doc 4125331 v1 

requirement of approximately $43M will be needed to support an acceptable service 

level”.264 

253. On April 12, 2018, Mr. Ferguson emailed Ms. Cameron regarding the bi-monthly 

RHVP and LINC meetings scheduled by Mr. McKinnon. He wrote: 

Gord, If you could send a designate, it would be appreciated 

Ann, I have included you as I would like to discuss setting up a web page specific to the 
RHVP and LINC 

Hello Folks, 

The General Managers office has scheduled bi-monthly update meetings with Sr. PW staff 
to provide regular updates on works related to the LINC and RHVP. As a result, Martin and 
I must attend these meetings and provide updates related to items owned by Traffic 
Operations and Engineering. As a result, I would like to schedule these meetings for us to 
discuss various items. I have provided an Agenda for the first meeting and we can add to 
it as needed. I have also listed the staff member for the lead of each item. 

1. Collision data – Bryan, can you please arrange to provide the monthly collision data for 
both roadways by month for the past 5 years. We can track the collisions by month going 
forward. 

2. Enforcement Stats – Walter, as per what you already provide, if you can update for each 
meeting that would be appreciated.  

3. Repaving and Lighting review – Engineering Group 

4. Website – David, A9 highway example 

5. Speed Data – Rob D 

6. Traffic Counts – Rob D 

7. Update on outstanding action items (ex. Q-end warning system, speed limit  

8. Compile a list of all action items completed to date – Stephen 

9. Open discussion265 
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(a) RHVP Lighting Study Proposal 

254. On April 9, 2018, Mr. McGuire left Mr. Malone a voicemail regarding the status of 

the RHVP Lighting Study proposal, mentioning the recurring RHVP-related meetings 

called by Mr. McKinnon.266 

255. On April 11, 2018, Mr. Malone emailed Mr. Field the proposal for the RHVP 

Lighting Study. The proposal included reviewing previous environmental assessments 

(“EA”) for the LINC and RHVP, revisiting findings from previous collision analyses using 

recent data and conducting an illumination review to determine whether or not illumination 

should be installed within the study area.267 

256. On April 13, 2018, Mr. Field approved CIMA’s RHVP Lighting Study proposal. The 

$121,560 purchase order for the project was sent to CIMA on April 25, 2018.268 

257. On April 24, 2018, CIMA met with City staff regarding the RHVP Lighting Study. 

The work plan for the project was to include a review of original and subsequent EA 

documents to confirm what conditions regarding lighting were established during the EA 

and approval process. The study was also to involve a review of collisions and trend 

analysis.269 

258. On April 24 and 25, 2018, Manny Grewal (Project Engineer, Traffic Engineering, 

CIMA) exchanged emails with Mr. Cooper regarding the Speed Limit Reduction Study: 
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[Mr. Grewal] To help align the ITS vision and objectives with that of the City’s upcoming 
Transportation Master Plan, could you please provide the latest draft of the document? 

[Mr. Coper] Hi Manny- I’ve been asking and have not received anything back. I will keep 
trying, sorry for the delay. 

[Mr. Grewal] Thanks for the update Steve. We will continue to work on our deliverables 
nonetheless. 

[Mr. Cooper] Hi Manny- please see below from our Transportation Planning group who is 
managing the TMP. 

The TMP isn’t approved yet so I cannot release it…That being said, the text below 
regarding with RHVP/LINC has been communicated to Councillors (the attached info report 
also acknowledges the Councillors thoughts on the matte as presented to them): 

 Red Hill /LINC Expansion 

o Subject to more detailed analysis, the AM EMME model  identifies 
constrained corridors along Highway 403 between the Halton Region 
border Highway 6 and along the QEW between the Skyway bridge and the 
Niagara Region border. Under the do-nothing scenario, primary pinch 
points occur at the following locations: 

 NB RHVP between Mud Street and King Street  

 EB LINC between Gage and Mud Street 

 EB LINC between Highway 403 and Upper James 

 WB LINC between Garth and Highway 403 

o Given the above constraints, any widening  of the LINC/RHVP would 
increase queuing  approaching these bottleneck and would negate any 
capacity gained between these two corridors 

o The spacing between the RHVP and Upper Centennial Parkway is 
approximately 3.5 km, the lack of escarpment crossings opportunities, 
coupled with growth in the area and lack of higher-order transit 
opportunities has contributed to the capacity constraints being 
experienced (as a comparison, Hamilton mountain has five crossings over 
a 4.1km distance) 

o From a sustainable transportation policy perspective; any alternatives for 
the Red Hill and LINC expansion should consider HOV and/or HOT lanes 
to provide transit routing flexibility, support car pooling, while proving a 
sustainable funding mechanism for continued maintenance of these 
expressways 

Ultimately, our recommendation is when/if improvements are made to the 
403/QEW bottlenecks that HOV/HOT lanes be part of any future 
expansion of the corridor. This was the information fed into a PW report 
that removed the OBL item…I just don’t recall the report title. 
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Not much help for you, but if you need clarification or further explanation 
please let me know.270 

259. On April 25, 2018, Ms. DiDomenico forwarded an email to Mr. Oddi, that she sent 

earlier that day to Mr. McGuire and Mr. Field. The email attached a document titled 

“Technical Report Database”. Ms. DiDomenico wrote: 

Just wanted to let you know that Gord was looking for info on the Linc/RH Parkways as 
part of the work they are undertaking (with CIMA) to consider if lighting or other changes 
should be made along the road. 

I thought that you may want to have a copy of the “library” of reports that were produced 
related to that corridor in the event that you ever need any of the background too.271 

260. CIMA held an internal meeting regarding the RHVP Lighting Study on April 30, 

2018. Minutes from the meeting noted the following: 

Just thought I’d provide you with an update based on the additional information provided 
by Reza and Brian at today’s meeting: 
 

 There is uncertainty regarding whether the EA strictly prohibits the inclusion of 
lighting in the road design in the official EA documents or technical supporting 
documents. It is their understanding that (likely due to financial reasons), the city 
wasn’t planning on putting lighting into the design in the first place, and so the EA 
may have reflected this decision as an added benefit to the environment due to 
other environmental concerns brought forward, but again, there is uncertainty 
whether the EA or supporting documents specifically speak to lighting impacts on 
wildlife and whether or not the studies actually made these recommendations (or 
if they were stipulated as a condition of approval from a particular agency 
stakeholder). These are questions that need to be addressed for May 16. 

 They mentioned that the number of collisions is high throughout these corridors – 
health and safety issue. The City would like to pursue lighting the corridors if 
possible – overall benefits. 

 As part of the gap analysis, they would also like to provide the following information 
to the city for their meeting on May 22 (internal deadline, May 16): 

o Given the dates and information in the EA and supporting documents, 
changes in policy and legislation, does another EA need to be completed 
to move forward with this specific project (legal question)? 

o Would an addendum be appropriate to address outstanding concerns 
(legal question + technical merit)?  

o In short, we need to (1) outline where lighting is specifically referenced in 
the EA and technical documents, (2) review the recommendations from a 
technical perspective, (3) see if it is a possibility to move forward with the 
Project, and (4) if so, outline what steps need to be taken to move the 
Project forward 
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 I have committed to going through the spreadsheet and identifying which 
documents we would like to review. We discussed level of effort; a visit to the City 
and flipping through these documents might be in CIMA’s best interest instead of 
the level of time and effort for scanning a multitude of documents which may not 
have any relevant information in them. If you would like me to go, I’m hoping to do 
this visit early next week (Monday morning – to be scheduled).272 

3. Follow-up regarding scheduled records destruction 

261. On April 11, 2018, Ms. Wunderlich had received an email from Ms. Gargano 

regarding the scheduled destruction of offsite records, including records relating to the 

RHVP. The email attached a list of documents scheduled for destruction, and Ms. 

Gargano asked Ms. Wunderlich to confirm whether or not certain records should be 

retained.273 

262. Ms. Wunderlich forwarded the request to Mr. Moore to confirm the same day. The 

following day, at Mr. Moore’s request, she forwarded this email to Ms. DiDomenico, 

writing:274 

Gary said to ask you but funny enough we just received an FOI request yesterday afternoon 
for all records pertaining to the construction of the Red Hill Valley. I sent it to construction 
but not sure if it should go to you also or leave it with them. Let me know.275 

263. On April 16, 2018, Ms. Cameron also emailed Ms. DiDomenico regarding the 

records. Ms. Wunderlich emailed Ms. Di Domenico the same day, writing:  

Considering we don’t know what is in these boxes on the Red Hill should we just go with 
yes to play it safe. No one has time to go down and look through each one.276 
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4. Gary Moore retirement 

264. On March 14, 2018, Mr. McKinnon emailed Mr. Moore, attaching a draft of Mr. 

Moore’s Retirement Agreement, noting: 

Hi Gary, can you have a look at this draft to see what if anything needs amending? The 
quantum will be for you and Chris to decide…Let me know…277 

265. The attached agreement outlined that Mr. Moore was to retire as Director of 

Engineering on May 31, 2018, and beginning a new term of employment with the City 

relating to the Light Rail Transit Project.278 

266. The following day, Mr. Moore emailed Lora Fontana (Executive Director, Human 

Resources and Organizational Development, Human Resources, Hamilton), copying Mr. 

Murray. He attached a draft agreement, noting that he had “a number of proposed 

amendments to the draft contract Dan forwarded” him.279 

267. The following comment was included in the draft attached by Mr. Moore: 

I’m only retiring in order to take this position. I am not otherwise retiring and had no intent 
to retire until Chris Murray requested that I take this work on.280 

268. On April 13, 2018, Mr. McKinnon sent an email announcing Mr. Moore’s retirement, 

writing: 

Please join me in congratulating Gary Moore, who has decided it’s time for him to retire 
from the City of Hamilton after 30 years delivering some of the most significant capital 
projects Hamilton has seen in the past half century. 

Gary’s project leadership successfully delivering the Lincoln M. Alexander Parkway and 
the Red Hill Valley Parkway have been fundamental to the City’s growth and sustainability, 
and have prepared Hamilton for future generations. As well, Gary has spent many hours 
helping the City to prepare for possible emergencies through contingency planning in 
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Public Works, and providing guidance at the departmental and corporate Emergency 
Operation Centres. 

Gary is recognized for his industry-leading work in asphalt and pavement design research. 
Over the years, he has been an advocate for ensuring Hamilton is using the best 
engineering available on our roadway system. 

Gary’s last day as a City employee will be on Friday, May 25, 2018. 

Gary will then join the LRT office to provide senior technical guidance and City 
representation as we proceed with building the LRT in Hamilton. I have no doubt that Gary 
will continue to provide great value to the LRT office on this substantial and 
transformational project. 

Please join me in congratulating Gary and wishing him all the best in this new chapter of 
his career.281 

269. Ms. DiDomenico forwarded the email to Mr. Moore, sending a congratulatory 

message. Mr. Moore replied, writing: 

Thanks 

But that leaves you with the title of “Mrs Red Hill” . By the way where are all the reports 
that used to be on the web. All the design files, etc? You were the admin side not me!282 

270. On April 25, 2018, Mr. Moore emailed Mr. Andoga and Mr. Becke, attaching two 

spreadsheets relating to the widening of the RHVP, writing: 

Just cleaning out files. Here are my estimates for widening both the LINC and Red Hill for 
future information.283 

271. Mr. Andoga replied the same day, writing: “[i]t’s a sad day when you give that 

up”.284 
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H. Appendix A: Individuals Referenced in Overview Document #8 

Last Name First 
Name 

Organization Position(s)285 

Adriano Nancy MTO Traffic Area Manager, Traffic Office, Central 
Region, Provincial Highways Management 
Division 

Andoga Richard City of Hamilton Senior Project Manager, Infrastructure 
Programming, Asset Management, Engineering 
Services, Public Works  

Aquila Diana City of Hamilton Administrative Secretary to the Associate 
General Manager & Director of 
Transportation, Transportation, Public Works 

Arthur Mike Golder Senior Geotechnical Technologist 

Barnet Mike CIMA Associate Partner, Senior Project Manager, 
Traffic Engineering 

Beal Andrew MTO Manager, Traffic Office, Central Region, 
Provincial Highways Management Division 

Becke Michael City of Hamilton Senior Project Manager, Design, Engineering 
Services, Public Works 

Bezuidenhout Nico Golder Principal, Senior Geochemist 

Blackburn Tammy City of Hamilton Senior Project Manager, Roads & 
Maintenance, Operations, Public Works  

Boorsma Richard City of Hamilton District Supervisor - Roads, District 7, Roads 
& Maintenance, Operations, Public Works  

Butrym Bob City of Hamilton Construction Coordination, Traffic Operations, 
Traffic Operations & Engineering, 
Transportation, Public Works 

Cameron Diana City of Hamilton Administrative Assistant to the Director of 
Engineering, Engineering Services, Public 
Works 

Collins Chad City of Hamilton Councillor, Ward 5 

Conley Doug City of Hamilton Councillor, Ward 9 

Cooper Stephen City of Hamilton Project Manager, Traffic Engineering, Traffic 
Operations & Engineering, Transportation, 
Public Works (until 2018) 
 
Project Manager, Traffic Engineering, Traffic 
Operations & Engineering, Roads & Traffic, 
Public Works (2018 onwards) 

Costantino Joe MTO Area Contracts Engineer, Central Region, 
Provincial Highways Management Division 

Coyne Lisa Golder Principal, Senior Geotechnical Engineer 

                                            
285 Only positions held during the time covered by Overview Document #8 are included in Appendix A.  
Commission Counsel has created a separate document that includes the complete list of all positions held 
by all individuals referenced in Overview Documents #2 - #10, which is included in Overview Document #1 
at Appendix A. 
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Decleir Robert City of Hamilton Senior Project Manager, ATMS and Signals, 
Traffic Operations & Engineering, 
Transportation, Public Works (until 2018) 
 
Senior Project Manager, ATMS and Signals, 
Traffic Operations & Engineering, Roads & 
Traffic, Public Works (2018 onwards) 

DiDomenico Jennifer City of Hamilton Manager, Policy & Programs, Roads & Traffic, 
Public Works 

Dutchak Lance MTO Traffic Supervisor, Traffic Office, Central 
Region, Provincial Highways Management 
Division 

Eisbrenner Rebeka City of Hamilton Administrative Assistant to the Director of 
Roads & Traffic, Roads & Traffic, Public Works 

Eisenberger Fred City of Hamilton Mayor of Hamilton 

Ferguson Lloyd City of Hamilton Councillor, Ward 12 

Ferguson David City of Hamilton Superintendent, Traffic Engineering, Traffic 
Operations & Engineering, Transportation, 
Public Works (until 2018) 
 
Superintendent, Traffic Engineering, Traffic 
Operations & Engineering, Roads & Traffic, 
Public Works (2018 onwards) 

Field Mike City of Hamilton Senior Project Manager, Street Lighting & 
Electrical, Geomatics & Corridor Management, 
Engineering Services, Public Works 

Finlayson Daryl Ministry of 
Transportation 
and Infrastructure 
of British 
Columbia 

Senior Material and Pavement Engineer, 
Geotechnical, Materials & Pavement 
Engineering Section 

Fontana Lora City of Hamilton Executive Director, Human Resources and 
Organizational Development, Human Resources 

Gargano Debbie City of Hamilton Records & Information Management Clerk, 
Office of the City Clerk, Corporate Services 

Graham Jasmine City of Hamilton Communications Officer, Strategic 
Partnerships & Communications, City Manager's 
Office 

Grewal Manny CIMA Project Engineer, Traffic Engineering 

Hadayeghi Alireza CIMA Partner, Director, Transportation 

Hagan John Golder Associate, Geotechnical/Pavement Engineer 

Hands-Lourie Charlene City of Hamilton Senior Project Manager, Transportation, Public 
Works 

Hein Dr. David Applied Research 
Associates, Inc. 

Principal Engineer and Vice-President of 
Transportation 

Henderson Dr. Vimy Golder Pavement and Materials Engineer 

Hewitt Tom MTO Head, Corridor Management, Central Region, 
Provincial Highways Management Division 
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Hobson Ryan Golder Lead Laboratory Technician - Asphalt, Whitby 
Office 

Hughes Brian City of Hamilton Manager, Capital Rehabilitation & Technical 
Operations, Roads & Traffic, Public Works 

Izadpanah Pedram CIMA Senior Project Manager, Transportation 

Jackson Tom City of Hamilton Councillor, Ward 6 

Jacob Susan City of Hamilton Manager, Design, Engineering Services, Public 
Works 

Jacobson Kris City of Hamilton Transportation Lead - Light Right Transit, 
LRT Project, Public Works 

Jewison Amelia Golder Geotechnical Analyst  

Johnson Aidan City of Hamilton Councillor, Ward 1 

Johnston Walter HPS Police Constable, Support Service Division 
(Traffic) 

Juchniewicz Linda City of Hamilton Collision Analyst, Traffic Operations, Traffic 
Operations & Engineering, Roads & Traffic, 
Public Works  

Keddie Laura City of Hamilton Administrative Assistant to the Director of 
Hamilton Water, Hamilton Water, Public Works 

Khawja Teepu MTO Regional Director, Central Region, Provincial 
Highways Management Division 

Leduc Lauri City of Hamilton Legislative Coordinator, Office of the City 
Clerk, Corporate Services  

Lee Stephen MTO Head, Pavements & Foundations Section, 
Materials Engineering & Research Office, 
Highway Standards Branch, Provincial 
Highways Management Division 

Leishman Patricia City of Hamilton Manager, Strategy, Continuous Improvement & 
Quality, Public Works  

Leon Claudio City of Hamilton Project Manager, Contracts and Standards, 
Design, Engineering Services, Public Works 

Magnan Joel MTO Head, Soils & Aggregates Section, Materials 
Engineering & Research Office, Highway 
Standards Branch, Provincial Highways 
Management Division 

Maher Michael Golder Principal, Pavement and Materials Engineering 

Malone Brian CIMA Partner, Vice-President, Transportation 

Mastrangelo Christina City of Hamilton ATMS Technologist, ATMS and Signals, Traffic 
Operations & Engineering, Roads & Traffic, 
Public Works  

Mater John City of Hamilton Director, Transportation, Public Works (until 
2018) 
 
Associate General Manager & Director, 
Transportation, Public Works (2018 onwards) 

Matthews-
Malone 

Betty City of Hamilton Director, Operations, Public Works (until 2018)  
 
Director, Roads and Traffic, Public Works (2018 
onwards) 
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McCleary Terry City of Hamilton Superintendent - Roads, District North, Roads 
& Maintenance, Operations, Public Works 

McCormick Joel City of Hamilton Senior Project Manager, General Manager's 
Office, Public Works 

McGuire Gord City of Hamilton Manager, Geomatics & Corridor Management, 
Engineering Services, Public Works 

McGuire Grant City of Hamilton Fleet Technician, Central Fleet; Energy, Fleet & 
Facilities Management, Public Works 

McKinnon Dan City of Hamilton General Manager, Public Works 

McLennan John City of Hamilton Manager, Risk Management, Legal & Risk 
Management Services, Corporate Services 

Merulla Sam City of Hamilton Councillor, Ward 4 

Moore Gary City of Hamilton Director, Engineering Services, Public Works 

Morello Raffaella City of Hamilton Senior Project Manager, General Manager's 
Office, Public Works 

Murray Chris City of Hamilton City Manager, City Manager's Office 

Nunes Paul MTO Corridor Management Officer, Corridor 
Management, Central Region, Provincial 
Highways Management Division 

O’Reilly Nicole Hamilton 
Spectator 

Reporter 

Oddi Marco City of Hamilton Manager, Construction, Engineering Services, 
Public Works 

Omrani Reza CIMA Associate Partner, Project Manager 

Paul Bob City of Hamilton Manager, Roads & Maintenance, Operations, 
Public Works 

Pearson Maria City of Hamilton Councillor, Ward 10 

Perusin Dennis City of Hamilton Senior Project Manager, Construction, 
Engineering Services, Public Works 

Piedimonte Diane City of Hamilton Assistant to Councillor Sam Merulla, Ward 4 

Purins Bryan City of Hamilton Traffic Safety Technologist, Traffic Roadway 
Safety, Traffic Operations, Traffic Operations & 
Engineering, Roads & Traffic, Public Works 

Recine Jen City of Hamilton Manager, Communications, Strategic 
Partnerships & Communications, City Manager's 
Office 

Renaud Tyler City of Hamilton Project Manager, Construction Quality 
Assurance, Construction, Engineering Services, 
Public Works 

Rizvi Rabiah Golder Pavement and Materials Engineering Analyst  

Romanoski Marlene City of Hamilton Administrative Secretary, Traffic Operations & 
Engineering, Transportation, Public Works 

Rose Jeremy Golder Asphalt Laboratory Supervisor/Manager, Whitby 
Office 
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Shebib Rich City of Hamilton Project Manager, Corridor Management, 
Geomatics & Corridor Management Services, 
Engineering Services, Public Works 

Sidawi Sam City of Hamilton Manager, Asset Management, Engineering 
Services, Public Works 

Skinner Dr. 
Graeme 

Golder Principal, Senior Geotechnical Engineer, Ground 
Engineer West Group Leader 

Soldo Edward City of Hamilton Director, Roads & Traffic, Public Works 

Stiller Mark HPS Staff Sergeant, Support Services Division 

Stoltz Barry HPS Sergeant, Support Services Division 

Uzarowski Dr. 
Ludomir 

Golder Principal, Pavement and Materials Engineering 

Vala Sarath City of Hamilton Project Manager, Design, Engineering 
Services, Public Works 

VanderBeek Arlene City of Hamilton Councillor, Ward 13 

Venneri Rita MTO Section Head, Planning and Design 
(Hamilton/Niagara), Corridor Management, 
Central Region, Provincial Highways 
Management Division               

Ward James James Fisher 
Testing Services 

Operations Manager 

White Martin City of Hamilton Manager, Traffic Operations & Engineering, 
Transportation, Public Works (until 2018) 
 
Manager, Traffic Operations & Engineering, 
Roads & Traffic, Public Works (2018 onwards) 

White Jason MTO Manager, Engineering, Central Region, 
Provincial Highways Management Division  

Whitehead Terry City of Hamilton Councillor, Ward 8 

Whiteley-
Lagace 

Leanne Stantec 
Consulting Ltd. 

Pavement Management Team Lead 

Wiley Patrick Ecopave 
Ashphalt 
Recycling Inc. 

President 

Wunderlich Nancy City of Hamilton Administrative Coordinator to the General 
Manager, Public Works 

Wyskiel Kim City of Hamilton Superintendent, Traffic Services, Traffic 
Operations & Engineering, Transportation, 
Public Works (until 2018) 
 
Superintendent, Traffic Services, Traffic 
Operations & Engineering, Roads & Traffic, 
Public Works (2018 onwards) 
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